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Chapter 1 
 

Introduction and Background 

 

Audit Objectives  Members of the General Assembly asked the Legislative Audit Council 
(LAC) to conduct an audit of the S.C. State Law Enforcement Division’s 
(SLED’s) creation and operation of a statewide sexual assault kit (SAK) 
tracking system as directed by Act 134 of 2020. The requestors were 
concerned with SLED’s compliance with the law, procurement of proper 
contractors, and whether SLED was pursuing best practices and developing 
appropriate partnerships with stakeholders. 
 
Our audit objectives for this audit were to: 
 
 Evaluate how SLED has implemented and complied with 

the requirements of S.C. Code §23-3-1300 regarding the 
sexual assault kit tracking system. 
 

 Determine how SLED can improve its administration of the 
sexual assault kit tracking system. 
 

 

Scope and 
Methodology  

The period of our review was generally calendar years 2020 through 2024, 
with consideration of earlier periods, when relevant. To conduct this audit, 
we used the following sources of evidence: 
 
 Interviews with SLED staff, members of the SAK task force, 

staff of other state agencies, interested parties, and other states. 
 LAC survey of other states. 
 LAC surveys of users of the SAK system, including law enforcement 

agencies, DNA laboratories, medical facilities, and sexual assault 
nurse examiners (SANEs). 

 SLED’s budget requests and budget documentation. 
 Interviews with staff of InVita Healthcare Technologies (InVita). 
 Track-Kit® system review including training webinars and 

stakeholder portals. 
 Materials Management Office documentation regarding the award 

of the tracking system contract. 
 Federal and state laws and regulations. 
 U.S. Department of Justice—Office of Justice Programs. 
 Joyful Heart Foundation’s End the Backlog Initiative. 
 SLED’s crime statistics, operations manuals, and other data 

on its website. 
 S.C. Office of the Attorney General’s opinions. 
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 Criteria used to measure performance primarily included state law, 
the practices of other states, and principles of good business practices. 
We interviewed SLED staff and reviewed responses to LAC surveys 
of other states and stakeholders/users in our state. We also researched 
any ongoing legal proceedings regarding our audit’s topic and found none. 
 
We conducted this performance audit in accordance with generally accepted 
government auditing standards. Those generally accepted government 
auditing standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on these audit objectives. We believe 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on these audit objectives. 
 
S.C. Code §2-15-50(b)(2) requires us to review the effectiveness of 
organizations, programs, activities, or functions to determine if they 
should be continued, revised, or eliminated. We did not conclude from the 
review of these objectives that this program or SLED should be eliminated. 
However, we have a number of recommendations for improvement. 
 

 

Background In 2013, Congress passed the Sexual Assault Forensic Evidence Reporting 
(SAFER) Act to create protocols for accurate, timely, and effective sexual 
assault evidence collection and analysis. Legislation to track sexual assault 
kits was passed by some states as early as 2002 to eliminate the backlog of 
untested kits. A sexual assault kit, also known as a rape kit, contains 
evidence collected during a forensic medical examination which normally 
includes biological evidence such as saliva, blood, semen, urine, and 
skin cells, as well as photos, clothing, and other physical evidence. 
 
As of 2022, there were still over 25,000 untested sexual assault kits 
nationally, including untested kits in South Carolina. As of August 2024, 
after various reforms were implemented, 20 states reported that they 
no longer had any untested sexual assault kits or, in other words, 
had cleared their backlogs. 
 
End the Backlog is an initiative of the Joyful Heart Foundation, which is 
a national, non-profit organization whose focus is on sexual assault, 
domestic violence, and child abuse. The End the Backlog initiative 
is working to eliminate the backlog of untested sexual assault kits across 
the United States with a national campaign to pass comprehensive 
sexual assault kit reform legislation in all 50 states.  
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 In 2017, the U.S. Department of Justice’s National Institute of Justice 
released National Best Practices for Sexual Assault Kits: 
A Multidisciplinary Approach outlining 35 recommendations to address: 
 
 Evidence collection. 
 Prioritization of evidence and time periods for collection. 
 Evidence inventory, tracking, and auditing technology solutions. 
 Communication strategies. 
 Victim engagement and notification. 
 

 

State Law 
 

In May 2020, South Carolina’s legislature passed Act 134, which was 
codified as S.C. Code §23-3-1300, requiring SLED to create and operate 
a statewide tracking system for all sexual assault kits. The statute mandates 
certain requirements including. 
 
 All medical facilities, law enforcement agencies, forensic laboratories, 

or other persons or entities that collect evidence for sexual assault kits 
must participate in the tracking system. 

 
 The statewide system must: 

o Track the location and status of sexual assault kits. 
o Allow participating entities who have custody of sexual assault kits 

to update and track the status and location of the kits. 
o Allow victims of sexual assault to anonymously track or receive 

updates regarding the status of their sexual assault kits. 
 

 SLED shall submit semiannual reports on the statewide system to the 
House and Senate Judiciary committees and to the Governor on 
January 31 and July 31 each year, beginning in 2022, which includes 
statewide and by jurisdiction data of the: 

o Total number of sexual assault kits in the system. 

o Total and semiannual number of sexual assault kits where 
forensic analysis has been completed. 

o Number of sexual assault kits added to the system in the 
reporting period. 

o Total and semiannual number of sexual assault kits where 
forensic analysis has been requested but not completed. 

o Average and median length of time for sexual assault kits to be 
submitted for forensic analysis after being added to the system, 
including separate sets of data for all sexual assault kits in the 
system and added to the system in the reporting period. 
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 o Average and median length of time for forensic analysis to be 
completed on sexual assault kits after being submitted for analysis, 
including separate sets of data for all kits and those added in the 
reporting period. 

o Total and semiannual number of sexual assault kits destroyed 
or removed from the system. 

o Total number of sexual assault kits where forensic analysis 
has not been completed and six months or more have passed 
since the kits were added to the system. 

o Total number of sexual assault kits where forensic analysis 
has not been completed and one year or more has passed 
since the kits were added to the system. 

 
 SLED shall establish guidelines to ensure that the statewide sexual 

assault kit tracking system protects victim information from disclosure 
to nonparticipating entities. Information in the system is confidential 
and not a public record. 

 
S.C. Code §23-3-1300 is attached, in its entirety, in Appendix F. Notably,  
SLED has produced all the reports required by S.C. Code §23-3-1300.  
 

 

Tracking System South Carolina’s statewide tracking system was rolled out, by region, 
beginning in December 2023 and finalized in February 2024. Prior to 
going live with the system, SLED established a sexual assault kit task force 
whose members represented forensic labs, law enforcement agencies, 
the judicial branch, medical facilities, victim advocates, and victims 
(which we will also refer to as survivors). There was training offered to 
the stakeholders required to participate in the system.  
 
The state’s system, Track-Kit, developed by InVita Healthcare Technologies 
was chosen by SLED through a competitive RFP process. It is used in at 
least 15 other states.  
 
SLED is the mandated operator of the tracking system under S.C. Code §23-
3-1300; however, it has no oversight authority over the entities required to 
participate under the law, like local law enforcement agencies or medical 
facilities. As written, the law does not provide penalties for entities not 
participating in the system as required. 
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LAC Surveys  
of System Users 

We used SurveyMonkey® to assess the effectiveness of Track-Kit, the 
statewide sexual assault kit (SAK) tracking system implemented by SLED. 
While overall stakeholder participation in our surveys was lower than 
expected, survey responses highlighted several areas of concern, 
such as SLED’s inefficient rollout of Track-Kit, communication issues, 
and difficulties faced by users working with the system. Additional 
comments received from survey respondents reinforced the conclusion 
that users have unresolved concerns regarding SLED’s administration 
of the Track-Kit system. 
 
The goal of surveying the Track-Kit users was to identify any issues 
faced by users or entities required to enroll in the system per 
S.C. Code §23-3-1300(B). The surveys targeted key stakeholders in 
Track-Kit, including law enforcement agencies, forensic labs, medical 
facilities, and sexual assault nurse examiners (SANEs). The questions were 
designed to gather user feedback on enrollment, training, and overall 
satisfaction with SLED’s administration of Track-Kit. The total number of 
responses to individual questions in some surveys may not match the overall 
number of survey participants because respondents were able to skip 
some questions. 
 
In addition, the surveys were meant to be informational in nature and 
to allow those using the system to provide feedback anonymously. 
Despite sending reminders to encourage survey participation, the 
guarantee of anonymity prevented direct follow up with potential 
respondents, which may have resulted in low response rates. 
Stakeholder survey responses can be found in Appendices B–E. 
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Law Enforcement  
Survey 

We surveyed 281 South Carolina law enforcement agencies from 
May 20, 2024 to June 5, 2024. We emailed the survey link to 
235 police chiefs (including directors and training officers) and all 
46 county sheriffs. Approximately 31% (88 of 281) of law enforcement 
survey recipients participated in our survey. 
 
According to some law enforcement respondents, they have not yet 
enrolled in Track-Kit for the following reasons: 
 
 Lack of awareness about the SAK tracking system or the mandatory 

nature of participation. 

 Need for an invitation or additional information from SLED about 
Track-Kit. 

 Enrollment is unnecessary as larger law enforcement agencies 
manage SAKs for them. 

 They have not collected a SAK since the system's implementation. 

The feedback from law enforcement respondents regarding the training 
provided by SLED was varied. When asked if their departments’ personnel 
received sufficient training before the tracking system was implemented, 
most reported that it was sufficient. However, some respondents reported 
that the training was insufficient because they were not offered training on 
the system or the department received training, but encountered issues when 
the system was used. In addition, several respondents commented that they 
were unaware that there was a tracking system. 
 
The responses to the law enforcement survey indicate a lack of awareness 
about the tracking system and available training opportunities. Some 
respondents emphasized the need for SLED to offer additional training 
for hospital staff and law enforcement personnel. They also highlighted 
the importance of resolving editing restrictions in Track-Kit related to the 
status of SAKs, and consulting evidence custodians and investigators 
before implementing similar systems. 
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Local Laboratories 
Survey 

From May 20, 2024 to June 3, 2024, we surveyed a representative from 
each of the five forensic laboratories in South Carolina, excluding SLED’s 
forensic lab. We emailed a link to the survey, and all five recipients 
responded, resulting in a 100% (5 of 5) response rate. All laboratory 
survey respondents confirmed their enrollment as users in Track-Kit. 
 
The majority of lab survey respondents indicated they received adequate 
training on the system before its implementation. However, one staff 
member mentioned training was received after the system’s go-live date. 
When asked about challenges encountered while working with Track-Kit, 
two respondents reported no issues, two reported encountering issues, and 
one staff member had not yet used the tracking system. Notable challenges 
reported included managing older, pre-system kits. 
 

 

Medical Facility Staff 
Survey 

We surveyed South Carolina medical facilities from May 24, 2024 to 
June 20, 2024. The South Carolina Hospital Association (SCHA) distributed 
the survey link to medical facilities and hospital staff members on behalf of 
the LAC. Although the SCHA could not provide a complete list of survey 
recipients, it initially sent the invitation to 217 hospital leaders, followed by 
a second invitation to 249 leaders, totaling 466 invitations. The response rate 
for the survey was approximately 5% (22 of 466). However, some 
respondents did not answer all questions, as noted earlier. Despite the 
limited number of responses, the information collected from medical facility 
respondents provided valuable insights. 
 
The majority of respondents to the medical facility survey were enrolled in 
the Track-Kit system. However, fewer than half of them reported that staff 
received sufficient training from SLED before the system went live. 
Several respondents reported the training provided was insufficient. 
Some respondents mentioned issues such as the training occurring after 
the system’s go-live date, lack of awareness or late notification of training, 
and limited or no training opportunities. 
 
Several respondents reported various problems with Track-Kit, including 
the inability to modify important information, issues with kit barcodes, 
entities not enrolling as required, and problems with logins or passwords.  
 
When asked if they had contacted SLED regarding any issues, 
most answered that they did not. Among those who did contact SLED, 
most reported the agency responded promptly to their issues. However, 
one respondent mentioned that although SLED responded promptly, 
the solution provided was not satisfactory. 
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Sexual Assault Nurse 
Examiners (SANEs) 
Survey 
 

Since we did not receive the response rate we expected from the medical 
facilities’ survey, we surveyed registered nurses specializing in sexual 
assault forensic examinations between June 24, 2024 and July 9, 2024. 
The survey targeted all Sexual Assault Nurse Examiners (SANEs) in 
South Carolina who were listed in the International Association of 
Forensic Nurses directory. Of the 43 SANE survey recipients, 
12 respondents, representing nearly 28% of recipients, completed the 
survey. Despite the low response rate, the SANE respondents had similar 
issues to other users and identified more concerns. 
 
All SANE survey respondents reported they were enrolled in Track-Kit 
and actively using the system to input collected sexual assault kits (SAKs). 
However, half of the respondents indicated they did not receive sufficient 
training from SLED before the system’s rollout. Training issues noted by 
SANE respondents included: 
 
 Uninformed about training or were informed too late to attend. 

 Found the training to be confusing. 

 Did not receive in-person training and instead were given written 
instructions. 

 Limited availability of training opportunities. 
 
When asked about the adequacy of statewide SANE coverage, a 
significant majority of respondents expressed the need for additional 
specialized professionals to support sexual assault survivors. SANE 
respondents criticized the inefficient rollout of Track-Kit, claiming that 
SLED seems to be unaware of which medical professionals are most 
involved in the system. Respondents also suggested that all users should 
undergo mandatory virtual training before gaining access to Track-Kit. 
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Chapter 2 

 

SLED’s Implementation of Sexual Assault Kit 

Tracking System 

 

Implementation 

Delays 

SLED did not implement a sexual assault kit (SAK) tracking system 

by June 1, 2022, as required by state law. We reviewed state law, 

agency records, procurement documentation, and implementation times 

for other states. We also interviewed SLED employees and found: 

 

➢ SLED did not meet its June 1, 2022, deadline for implementing a 

SAK tracking system, and therefore has not complied with 

S.C. Code §23-3-1300(D). 

➢ The SAK tracking system was fully implemented on February 20, 2024, 

which is almost 21 months past SLED’s implementation deadline under 

state law. 

➢ Overall, it took SLED over 3½ years from the state law’s effective date 

of May 14, 2020 to fully implement a SAK tracking system. 

 

Multiple SLED employees and the agency’s implementation report placed 

responsibility for the delay on a lack of funding from the General Assembly. 

It is unclear why the agency was not more proactive in identifying funding 

for the system when SLED officials stated the need for a system had been 

discussed as early as 2017. We found: 

 

➢ SLED did not request funding for the system in its FY 20-21, FY 21-22, 

or FY 22-23 budget requests.  

➢ SLED also did not seek alternative funding sources for the system, like 

the federal Bureau of Justice Assistance’s (BJA’s) Sexual Assault Kit 

Initiative (SAKI) grants. 
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Timeline SLED did not implement a SAK tracking system within the time frame 

required under state law. We found that, overall, it took SLED over 

3½ years to fully implement the tracking system. 

 

Act 134, which mandated the creation of a statewide SAK tracking system, 

became law in 2020 and is codified as S.C. Code §23-3-1300. Subsection D 

of this law states that “…all entities must participate fully in the system no 

later than June 1, 2022….” 

 

SLED did not post a solicitation for the tracking system until 

January 24, 2022—almost 21 months after S.C. Code §23-3-1300 

became law. During that time, SLED convened the sexual assault kit 

task force, which met on September 3, 2020. Subcommittees of the task 

force met throughout November 2020. Issues with the task force are 

discussed in Sexual Assault Kit Tracking Task Force in our report.  

 

We interviewed multiple SLED employees and asked each employee what 

their responses would be to criticisms that the system took too long to 

implement. Each employee stated the time spent was necessary to ensure 

the system was what the state needed. Additionally, multiple SLED officials 

stated the agency began discussing tracking systems as early as 2017. 

While the agency identified the need early, it is unclear why it took the 

agency so long to develop and post a solicitation for the system. 

 

A contract was awarded six months and two days after the solicitation was 

posted. After the contract began, it took a little over 1½ years to develop 

and implement the Track-Kit system. Key dates in the SAK tracking system 

implementation process are identified in Figure 2.1. 
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Figure 2.1: Track-Kit 

Implementation Key Dates  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

NOTE: This timeline shows key dates only and is not inclusive of all dates of activity. 
 

Source: LAC analysis of SLED records. 

 

 

In preliminary exit, SLED provided the LAC with a new SLED timeline. 

When compared with the timeline SLED sent earlier in the audit, we found 

additional dates included in the list that were not provided originally. As 

noted, our timeline in Figure 2.1 is representative of key dates in the 

implementation process and not inclusive of all activity. Regardless of the 

activity occurring between the key dates in Figure 2.1, the deadline for 

implementation under state law was still not met. 

 

 

  

2020

2023

2022

2021

2024

May 14
Governor signs H.3309

September 3
First task force meeting

January 24
Solicitation posted

June 1 Implementation Deadline per Law 

July 26
Contract start date

February 20
Track-Kit is live in all regions

December 11
First region goes live

January 4
Implementation report

October 24 
Second task force meeting
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 Other States’ Implementation Times 

To compare implementation times, we conducted a survey of states known 

to be using the Track-Kit system and South Carolina’s neighboring 

Southeastern states (see Appendix A). Our survey had a response rate of 

63%. We contacted 24 states and ultimately 15 states completed the survey, 

7 did not complete the survey, and 2 requested not to participate. All 15 

responding states had implemented a tracking system, and 80% of those 

states implemented their tracking systems in less than three years—quicker 

than South Carolina. 

 

Notably, SLED’s length of time spent procuring a system and developing 

the system after the contract was awarded aligns with the most common 

lengths of time reported by respondents to our survey. The greatest delay 

for SLED was in the initial phases of the project—specifically, the time 

from passage of the state law to the date the solicitation for the tracking 

system was posted.  

 

This phase of the project took over a year and a half. In its January 4, 2021 

implementation report, SLED stated it took “months of thorough 

collaboration and deliberation” to determine if the procurement process 

would be needed, and that “once SLED has obtained sufficient funding to 

proceed with a RFP, SLED will be in a better position to evaluate a realistic 

implementation schedule.” 

 

 

System Cost Multiple SLED employees and the agency’s implementation report stated a 

lack of funding created a significant barrier to procurement of a system. 

However, we reviewed agency budget requests and interviewed a SLED 

official and found SLED did not ask for funding for the system in its 

FY 20-21, FY 21-22, or FY 22-23 budget requests. We also found SLED 

did not seek alternative funding sources, like the BJA’s SAKI grant.  

 

Budget Requests 

At the time Act 134 of 2020 was signed, SLED reported to the S.C. Revenue 

and Fiscal Affairs Office that the development of a tracking system would 

cost between $250,000 and $500,000. Ultimately, the contract for the 

system was signed with a total potential value of $723,260 over five years.  

 

SLED did not request funding for the system in its FY 20-21, FY 21-22, 

or FY 22-23 budget requests. We asked an agency official with direct 

knowledge of SLED’s budget why SLED had not requested funding for the 

system. The official stated the agency does not usually ask for funding when 

a cost is legislatively mandated, but that the agency will make a request for 

recurring funding going forward. SLED did request funding for the system 

in its FY 23-24 budget request. 
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Grant Funding 

The BJA’s SAKI grants are designed to improve the function of the 

criminal justice system through the investigation and prosecution of cases 

resulting from SAK evidence and DNA. This program has been utilized by 

90 grantees covering 43 states and the District of Columbia. Grantees 

include local and state entities and have included agencies like the 

Idaho State Police, Kansas Bureau of Investigation, Michigan Department 

of State Police, and the Tennessee Bureau of Investigation.  

 

The grant program identifies six categories (also referred to as purpose 

areas) for which applicants can receive funding. According to the terms of 

the grant for FFY 2021 and FFY 2022, SLED, as a state law enforcement 

agency, would have been eligible to apply for funding under three purpose 

areas, including Purpose Area 1: Comprehensive Approach to Unsubmitted 

Sexual Assault Kits. Recipients of funding for this category may use 

funding to purchase a SAK evidence tracking system; however, the grant 

would have also required dedication to testing previously unsubmitted 

SAKs and system-wide reform. In both FFY 2021 and FFY 2022, 

$2.5 million was available per grantee for the first purpose area. 

 

We asked three SLED employees, independently, why the agency did not 

apply for the SAKI grants. All three stated the agency was not eligible for 

the funding. One employee stated the agency would need to have partnered 

with another agency like the S.C. Office of the Attorney General. One 

official stated the agency weighed the pros and cons of the grant and found 

SLED would not have the staff needed.  

 

During preliminary exit, SLED provided us with an email between one of its 

officials and an official from the BJA. SLED claimed this email showed that 

SLED is ineligible to apply for a SAKI grant. In the email, a SLED official 

asked whether SLED could utilize the SAKI grants to outsource “>3000” 

backlogged SAKs. The BJA official responded that, “if the kits are purely 

being stored at the lab without official testing requests then they would 

qualify for SAKI.” 

 

Notably, neither the SLED official nor the BJA official were discussing 

SLED’s overall eligibility for a SAKI grant to support the sexual assault kit 

tracking system in this email. In fact, the BJA’s official response suggests 

that SLED, as an entity, could be eligible for SAKI. Further, the BJA 

official closes the email with “We’d love to have SC join the SAKI 

network!” Again, this clearly implies that SLED, as an entity, would be 

eligible to apply for a SAKI grant.  
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 It is unclear why SLED employees believe the agency is ineligible to apply 

for a SAKI grant when SAKI program descriptions from 2020 to 2024 have 

all stated that state law enforcement agencies are eligible to apply, and when 

several past grantees have been state law enforcement agencies. While the 

grant program would require comprehensive reform and likely claim 

significant staff time, it could substantially address the backlog of SAKs and 

prevent justice for sexual assault survivors from being further delayed.  

 

 

Recommendation 
1. If the Bureau of Justice Assistance makes funding for the Sexual 

Assault Kit Initiative available again, the S.C. State Law Enforcement 

Division should apply for the Bureau of Justice Assistance’s Sexual 

Assault Kit Initiative grant.  

 

 

Stakeholder 

Participation in 

Track-Kit System 

Not all law enforcement agencies and medical facilities are enrolled in 

Track-Kit. We reviewed information available in Track-Kit as of 

July 1, 2024. All six forensic laboratories were enrolled; however, only 

64% of law enforcement agencies and 50% of medical facilities were 

participating in the system at that time. Notably, of the law enforcement 

agencies, all sheriffs’ departments were already enrolled in the system. 

The challenges presented by this lack of participation are further discussed 

in Inventory of Untested Sexual Assault Kits Needed in our report. 

 

S.C. Code §23-3-1300(B) states: 

 
All medical facilities, law enforcement agencies, 

forensic laboratories, or other persons or entities that 

collect evidence for, or receive, store, analyze, 

maintain, or preserve sexual assault kits, must 

participate in the statewide sexual assault kit tracking 

system… 

 

SLED is the mandated operator of the tracking system under S.C. Code 

§23-3-1300. However, SLED has no oversight authority over the entities 

required to participate under the law. As written, the law does not provide 

penalties for entities not participating in the system as required. 
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 We spoke with multiple SLED employees about ensuring all law 

enforcement agencies and medical facilities are enrolled statewide in 

compliance with the statute. One SLED official stated SLED sent letters 

and memos reminding stakeholders that participation has been mandated by 

legislation; it is not a SLED mandate. The employee emphasized that SLED 

is not the regulating body, but that SLED asked each regional SLED captain 

to help get all sheriffs to participate in the system. The employee also noted 

that if someone arrives with a SAK, and they are not enrolled in Track-Kit, 

SLED employees will assist the individual in enrolling before leaving. 

 

Another SLED employee noted changes in the law would help with 

getting individuals required to participate enrolled in the system. 

The employee noted there are no repercussions for not enrolling. 

A SLED official also stated a public-facing dashboard could bring 

accountability. Our recommendations regarding a public-facing dashboard 

can be found in Sexual Assault Kit Tracking Dashboard in our report. 

 

In our survey of other states (Appendix A), we asked how they enforced 

participation in the statewide SAK tracking system. Two states noted they 

made the names of stakeholder entities not participating in the system 

public, either through a public audit document outlining compliance or 

through a public report published online. A third state withholds grant 

funding for non-compliance.  

 

Without participation from every law enforcement agency and medical 

facility, an accurate count of untested SAKs cannot occur, and reported 

processing times may not be reflective of actual processing times statewide. 

The quality of the data reported from Track-Kit will improve as more 

stakeholders enroll in the system. 

 

 

Recommendations 
2. The S.C. General Assembly should amend S.C. Code §23-3-1300 

to include penalties for entities not participating in the system 

as required.  

 

3. The S.C. General Assembly should amend S.C. Code §23-3-1300 

to require that the S.C. State Law Enforcement Division publicize and 

publish online the names of entities not participating in the tracking 

system as required. 

 

4. If state law is not amended as outlined above, the S.C. State Law 

Enforcement Division should publicize and publish online the names of 

entities not participating in the tracking system as required.  
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Selection of a 

Vendor  

SLED chose an appropriate vendor for the statewide sexual assault kit 

tracking system. We evaluated this choice by reviewing procurement 

documentation, interviewing SLED officials, surveying other states, 

surveying users of the system, and reviewing the websites for sexual 

assault kit tracking systems. We found:  

 

• SLED utilized the state procurement request for proposal (RFP) 

process to solicit vendors. 

• The vendor selected, InVita Healthcare Technologies, was the 

highest scoring vendor after technical and demonstration evaluation.  

• With 15 current clients as of April 2024, InVita Healthcare Technology’s 

(InVita) Track-Kit Sexual Assault Kit (SAK) software had the most 

deployments of any SAK tracking software on the market.  

• There are two free tracking systems on the market that SLED did not 

inquire about prior to selecting a vendor through the RFP process.  

• There have been minimal issues experienced with the Track-Kit system 

since going live.  
 

 

Procurement Process  S.C. Code §23-3-1300(A) allows SLED to contract with an entity for the 

creation, operation, and maintenance of a statewide SAK tracking system. 

SLED utilized the state procurement RFP process to solicit vendors.  

 

The RFP was posted for bids on January 24, 2022 by the Materials 

Management Office (MMO). The RFP underwent two amendments to 

answer questions by potential bidders. The date of award was set for 

April 25, 2022; however, on that day, a notice was issued stating the 

award posting date was “extended until further notice.” We asked MMO 

why the award posting date was extended and were told SLED probably 

needed more time to evaluate the vendors that responded to the RFP. 

The intent to award was posted on July 13, 2022, almost three months after 

the initial award date was scheduled.  
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 Five vendors responded to the RFP, with prices ranging from just under 

$133,000 to just over $2.7 million. A panel of five evaluators was formed 

to score the vendors’ responses. All five vendors were scored based on their 

technical solution and methodology and qualifications and experience. 

After technical scoring, two vendors were invited to provide a demo of their 

systems to SLED. The top two vendors were within $5,000 in total price. 

After the technical and demonstration scores were calculated, InVita 

Healthcare Technologies (InVita) was the highest scored vendor by nearly 

150 points. It was decided that InVita was most advantageous to the state 

and a five-year contract was awarded. Evaluating Track-Kit at the end of the 

contract period and documenting its effectiveness, in writing, would allow 

SLED to ensure it is continuing to meet the needs of the state. 

 

Justification for scoring InVita as the highest rated vendor included:  

 

• The product is specifically designed for the public safety/criminal justice 

market.  

• The system required little configuration. 

• The product had evolved from other client input in response to changes in 

SAK processing. 

• Experience justifies the product is ready to be delivered with minimal 

development.  
 

 

Track-Kit, InVita’s  

Sexual Assault Kit 

Tracking System 

According to InVita’s website, its Track-Kit SAK software allows 

jurisdictions to track SAKs from collection to reporting, leading to improved 

transparency, accountability, and resolution for survivors. Track-Kit is a 

highly configurable, turnkey cloud system, that state IT departments can 

implement, roll out, and maintain easily and quickly. Track-Kit addresses 

the need by providing a secure, cloud-based tracking system that records 

every step of the collection process, from the medical facility when law 

enforcement picks the kit up to the laboratory for analysis. All stakeholders 

are notified when the kit requires attention, ensuring accountability is 

maintained. Survivors can also track the movement of their kits from 

collection to pick-up to processing at the laboratory, making Track-Kit a 

comprehensive approach to SAK reform.  

 

InVita has more deployments than any other SAK tracking system on the 

market. InVita’s system tracks one third of the total population of rape 

victims nationwide. As of April 2024, there were 15 current InVita clients, 

and an additional client in the specification writing phase. 
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 Key features for selecting an effective SAK tracking system include 

ease of use, minimal onsite IT staff, and security anonymity. Track-Kit 

was designed so that stakeholders require very little intervention. Being a 

cloud-based system, there is little to no need for onsite IT staff. Security 

measures ensure any data collected is not linked to any individual and is 

kept confidential. There is no personally identifiable information or 

personal health information entered into nor stored in Track-Kit. 

Additionally, users in each portal are unable to view any information 

about kits which are not in their possession or jurisdiction. 

 

 

Interviews with SLED 

Employees Involved  

in the Process  

We interviewed SLED employees involved in the selection and 

implementation of InVita’s Track-Kit system. In our interviews, SLED 

employees stated they would recommend InVita, InVita was amazing to 

work with, and they never felt a lack of confidence in the company and 

product.  

 

One SLED official, who was involved in selecting the vendor, stated 

SLED wanted a vendor that would hold their hands through the process. 

According to InVita’s website, “…partnering with InVita means receiving 

white glove service from the moment your program is initiated to the 

moment it deploys statewide, along with ongoing training and support to 

ensure your success.”  

 

 

Survey of Track-Kit Users 

in South Carolina 

We surveyed South Carolina users of Track-Kit at the local labs, 

law enforcement agencies, medical facilities, and SANEs. In our surveys, 

we inquired about any issues experienced since Track-Kit went live. 

We had a total of 127 respondents to the surveys, which included 

5 local labs, 88 law enforcement agencies, 22 medical facility staff, and 

12 SANEs. While 127 users responded, only 57 reported using the system 

since going live. Of the 57 respondents using the system, only 7 reported 

experiencing issues with the system.  

 

We also received comments about the system from four of the ten 

non-SLED task force members who responded to our interested party letters. 

Of those four comments, only one was an issue with the system, while the 

other three stated the system was easy to use, works as intended, and is 

straightforward. Overall, there have been minimal issues experienced, 

and it seems the system is not difficult for the users.  
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Survey of Other States 

Using InVita’s Track-Kit 

We sent a survey to 13 of the 15 current InVita clients in other states; 

2 clients declined participation in our initial conversations with them, so 

they did not receive a survey. We received completed surveys from 9 of the 

13 InVita clients. Our survey inquired about the reason for choosing InVita, 

how much customization was needed to the system, and if the system met 

the needs of their state. Table 2.2 summarizes the responses.  

 

 

Table 2.2: Summary of Survey 

Responses, InVita States 

 
SURVEY 

QUESTION 
NUMBER OF 

INVITA CLIENTS 
RESPONSE 

Reason for 
Choosing InVita 

3 Selected through procurement process 
3 Price and reputation, research 
2 Fit needs/criteria 

1 Time to go online, ease of use, survivor portal 

Customization 
Needed 

5 A little 

3 A moderate amount 

1 A lot 

Met the  
Needs of State 

8 Yes 
1 Still in customization phase 

 
Source: LAC analysis of other state survey results. 

 

 

 

Other SAK Tracking 

Systems 

We also surveyed surrounding Southeastern states to determine what 

SAK tracking systems are utilized. Six respondents use a system other 

than Track-Kit. Of the six, two respondents use Forensic Advantage®, 

two respondents use Idaho’s tracking system, one respondent uses 

SAMS-Track, and the final respondent created its own system.  

 

Forensic Advantage 

According to the website for Forensic Advantage, it seems that system is 

most similar to InVita, as it is a software solution created specifically for 

forensic laboratories. Forensic Advantage’s price is based on the state’s 

population and includes maintenance, upgrades, updates, and 24/7 technical 

support. Forensic Advantage did not respond to the RFP issued by SLED; 

therefore, it was not an option reviewed by SLED when selecting the 

vendor. 
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 However, SLED did receive a demo of Forensic Advantage in 

September 2020, by the Vice President of the company, and again in 

December of 2020, by the Virginia Department of Forensic Services, 

prior to the RFP being posted in January 2022. The only documentation 

available for review from these demos included handwritten notes by 

SLED attendees of the demos. Without more substantive documentation 

of the demos of Forensic Advantage, it is impossible to tell if the Forensic 

Advantage system would have met SLED’s needs.  

 

Idaho’s System 

Idaho’s Sexual Assault Tracking System was implemented statewide in 

Idaho in January 2017, the first state to implement a statewide SAK tracking 

system. According to a 2023 Idaho legislative report entitled Sexual Assault 

Evidence Collection Kit Annual Report, 6 states had adopted the system 

(including North Carolina), which Idaho was offering at no cost, and 

29 states had inquired about the system. South Carolina was not included 

as a state that had inquired.  

 

SAMS-Track 

The Sexual Assault Management System, or SAMS, was developed in 

Portland, Oregon in 2018 but did not have an outward-facing survivor 

portal. The outward-facing portal, SAMS-Track, was launched in 2020. 

Both Idaho’s system and SAMS-Track are free software systems available 

to interested local or state jurisdictions—therefore, neither program would 

respond to an RFP as they do not actively seek new clients. Even with the 

promise of “free” software systems, there are still costs associated with the 

systems, such as paying the travel expenses for live training, personnel 

costs, and equipment upgrades when required.  

 

We asked a SLED official if the free systems were considered since 

funding was noted by SLED as a major hurdle in obtaining a tracking 

system. SLED responded that it was aware of the free systems but 

understood the systems were only “free to a certain degree.” The SLED 

official stated it was a collective decision of SLED officials to utilize the 

bid process to select a vendor.  

 

 

Recommendation 
5. The S.C. State Law Enforcement Division should evaluate Track-Kit, 

in writing, at the end of each contract period to determine if it is 

meeting the needs of the state. 
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We reviewed the sexual assault kit tracking task force to determine its 

purpose, members, necessity and usefulness. We requested and reviewed 

all meeting documentation for the task force and its subcommittees, 

including dates, times, and locations of all past and upcoming meetings 

and minutes or notes from all past meetings. We found the task force:  

 

• Only held two meetings, one in 2020 and one in 2022.  

• Only held one meeting with each subcommittee.  

• Has not been active since the planning stages. 

• Was not imperative to the success of implementing the sexual assault kit 

tracking system.  

• Members did not participate in the responsibilities as described in its 

stated purpose.  

 

 

Overview of the Sexual 

Assault Kit Tracking  

Task Force 

While S.C. Code §23-3-1300 does not require SLED to create a task force, 

a sexual assault kit tracking task force was created to aid in the development 

and implementation of the sexual assault kit tracking system. The task force 

consisted of 41 members, 19 of which are, or were, SLED employees. 

According to documentation reviewed, there were only two meetings of the 

task force. The first meeting was in September 2020 to kick-off the start of 

the task force. There were 31 task force members in attendance at the 

kick-off meeting. The second meeting was held in October 2022 to discuss 

how the vendor would roll out the pilot program. It is unclear how many 

task force members were in attendance for the second meeting, since no 

minutes were taken. In the documentation we reviewed, there was no 

evidence of any other task force meetings.  

 

In addition to the task force, subcommittees were created to focus on 

specific stakeholder groups. The subcommittees’ members represented local 

laboratories, law enforcement agencies, medical facilities/sexual assault 

nurse examiners (SANEs), information technology, and victims/victim 

advocates. Each of the subcommittees held one meeting. We reviewed the 

members of each task force to determine how many members are, or were, 

SLED employees as opposed to external stakeholders. Table 2.3 details the 

breakdown.  
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Table 2.3: Breakdown of  

Members on Each Task Force 

Subcommittee 

 

SUBCOMMITTEE GROUP 
MEMBERS 

SLED EMPLOYEE NON-SLED EMPLOYEE 

Local Labs 3 5 

Victims/Victim Advocates 3 6 

Information Technology 5 2 

Hospital/SANEs 4 3 

Law Enforcement Agencies 6 2 

 
Source: LAC analysis of SLED documentation. 

 

We asked a SLED official if the task force was still active and were told 

there has not been any activity by the task force after the completed roll-out 

in February 2024; however, documentation shows there has not been any 

activity by the task force since 2022. We were also told many members of 

the task force are no longer serving in their same positions.  

 

 

Task Forces in Other 

States 

We surveyed other states to determine whether they utilized a task force, 

or similar group, to address sexual assault kit processing or backlogs. 

Eleven of 15 states responded that a task force, or similar group, existed 

to address sexual assault kits. Of those, seven states responded the group 

still meets, as of May 1, 2024. The frequencies of the groups’ meetings are: 

 

2 Monthly meetings 

2 Quarterly meetings 

1 Bi-monthly meetings  

1 Twice monthly meetings 

1 Twice annually meetings 

 

Seven of the responding states said its group (task force) did not slow 

implementation at all and two stated the group slowed implementation 

by a little. Only two states responded that the group slowed implementation 

by a lot. All 11 states responded that involving the group was beneficial or 

somewhat beneficial.  
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Members’ Service on the 

Task Force 

We contacted non-SLED members of the task force to determine the role 

they played on the task force and their ongoing involvement. We received 

responses from ten task force members. Only one respondent stated that 

there was constant communication with SLED, while the other respondents 

did not answer that they were involved in any part of implementation other 

than serving as a member of the task force. Another respondent stated that 

she was very involved, but SLED would not allow her to be involved in the 

actual implementation.  

 

Two respondents commented on the necessity and helpfulness of their 

involvement on the task force. One respondent stated SLED under-utilized 

her ability to disseminate information to stakeholders in her area. Another 

respondent stated she felt that constant communication with SLED allowed 

her to disseminate information to local agencies. With most respondents 

having limited involvement, it seems the task force was not imperative to 

the success of implementing the sexual assault kit tracking system.  

 

 

Purpose of the  

Task Force 

We reviewed the proposal document for the purpose of the task force, which 

was created in February 2020, five months prior to the creation of the task 

force in July 2020. A SLED official also stated that the intent of the task 

force was to get input from stakeholders during the planning stages.  

 

According to the proposal, the purpose of the task force was to address the 

following responsibilities:  

 

• Document the location of all untested sexual assault kits in 

South Carolina.  

• Provide legislative recommendations to ensure every kit is tested in a 

timely manner. 

• Determine the benefits of outsourcing analyses. 

• Develop statewide protocols. 

• Explore funding options. 

• Recommend a statewide tracking system for sexual assault kits. 

 

From our review of meeting notes, the frequency of task force meetings, 

and information provided by task force members, the task force failed to 

accomplish what it was organized to do.  
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SLED’s 

Communication 

with Stakeholders 

SLED could have communicated better with stakeholders leading up to the 

Track-Kit system going live. SLED is the mandated operator of the 

tracking system under S.C. Code §23-3-1300. However, SLED has no 

oversight authority over the entities required to participate under the law, 

like local law enforcement agencies or medical facilities. As written, 

the law does not provide penalties for entities not participating in the system 

as required. We reviewed SLED’s efforts to communicate system roll-out, 

training opportunities, and information to the required system users and 

stakeholder groups. We found:  

 

• SLED relied primarily on email communication to disseminate 

information regarding the tracking system.  

• Many emails sent to users were lost in spam folders or filtered out 

by security measures at the recipients’ organizations.  

• SLED has made minimal effort to ensure stakeholders are using the 

system.  

• SLED only informed law enforcement agencies and medical facilities 

about tracking older kits during the roll-out webinars.  

• SLED would not provide information sheets to users prior to the 

completed roll-out of all four regions.  

 

We also found, however, that stakeholders who experienced issues with the 

system felt SLED generally responded timely and adequately.  

 

 

Disseminating Information 

to Stakeholders 

We asked SLED how information regarding system roll-out was 

disseminated to the stakeholders. Two SLED officials working directly with 

the Track-Kit system stated all communication was conducted via email. 

However, when we asked if any stakeholders had concerns, one of the 

SLED officials stated the concerns were mainly pertaining to emails getting 

blocked by security measures or lost in spam folders. The same SLED 

official stated many password set-up emails had to be reissued due to the 

amount of time between initially sending the email and notification from 

the user that no email was received.  

 

To reach larger stakeholder groups, SLED utilized the Sheriffs’ Association, 

Police Chiefs Association, and the South Carolina Hospital Association to 

send emails on SLED’s behalf. To reach smaller stakeholder groups, such as 

prosecutors and laboratories, a SLED official sent emails to them directly. 

SLED took a reactive approach to communicating with stakeholders. 

Rather than directly contacting system users to ensure receipt, via phone 

calls or in-person visits, SLED waited for users to request assistance with 

accessing the system.  
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 We asked SLED if any efforts had been made to ensure stakeholders 

are using the system, as required by state law. A SLED official stated 

“I’m pretty sure” there is a way, in Track-Kit, to monitor who is using the 

system.  

 

We received a “walkthrough” of the system and were shown on each user 

portal, and in the policy center used by SLED, the feature allowing 

administrators to review user activity. Another SLED official stated the 

system allows for user activity review, so if SLED reviews the activity 

reports and sees that medical facilities have not been logging in, emails are 

sent to the medical facility to remind them to log in. As mentioned, just 

using email is not a reliable mode of communication. 

 

When asked how stakeholders were informed of the requirement to track 

older kits, a SLED official told us that information was disseminated in the 

law enforcement and medical facility webinars. The official stated “it is on 

you [the stakeholder] to reach out to us [SLED]” to obtain the barcodes for 

the older kits. Without comprehensive information on the procedures for 

tracking older kits, law enforcement agencies and medical facilities may 

have kits on site that are not being tracked in the system.  

 

 

Timing and Adequacy  

of Training Opportunities 

for Stakeholders 

Timing 

Two training opportunities were provided to stakeholders in each of the 

four regions in the week prior to the system going live in their region. 

The training opportunities were webinars hosted by the system vendor, 

InVita Healthcare Technologies (InVita). SLED provided recordings of the 

webinars for our review. The webinars contained information such as 

entering collection details of a new kit at a medical facility, accepting the 

kit from the medical facility to the law enforcement agency, submitting the 

kit to the lab, returning the kit to the law enforcement agency, and entering 

case review/closure details. Additionally, converting a kit from anonymous 

to non-anonymous was covered in the medical facility and law enforcement 

agency webinars. The webinars were 20–30 minutes and provided general 

information relevant to each stakeholder group. 

 

We asked SLED if any users had reached out about missing training 

opportunities or requested more training. SLED officials stated there were 

“some” individuals who contacted them. One official stated that fewer than 

20 individuals reached out for more training. Each of these SLED officials 

stated that the other was more involved in communication with stakeholders 

and would know more about people reaching out for additional training.   
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 One SLED official stated if an individual reached out about missing his or 

her region’s training, upcoming training for other regions was offered as a 

make-up option. If roll-out was complete, and all trainings had been missed, 

the webinars were recorded and made available in the help center on their 

user portal. In addition to the recorded webinars, each portal’s help center 

contains frequently asked questions, user guides, and general user videos 

relevant to that portal. Officials stated the contract with InVita includes 

refresher trainings each year.  

 

Adequacy 

We surveyed system users from the local labs, law enforcement agencies, 

medical facilities, and SANEs to determine if adequate training was 

provided. Some users responded that adequate training was not provided 

prior to roll-out; however, most respondents felt the training was adequate. 

 

We interviewed a stakeholder who expressed concerns about SLED’s 

implementation of the system. We also reviewed email communications 

from February 2024 between stakeholders and SLED. In the interview and 

the email communications, we found that SLED would not provide 

information sheets on how to use the system. This stakeholder stated it 

seemed SLED was gate-keeping information that could help users. In the 

interview and email communication, it was stated that SLED would make 

the information sheets available in the help center of each portal after all 

regions had been rolled-out. Any user who may have missed training, 

or wanted a quick refresher, was unable to do so until after all regions had 

been rolled out. Additionally, if a medical facility user had not received 

training, but was providing care to a patient who needed to have a kit 

collected, there was no flowsheet available for immediate review.  

 

In our survey of system users, we also inquired whether any issues had been 

experienced, and, if so, whether SLED responded timely and adequately 

if those issues were expressed to SLED. Respondents who expressed their 

concerns to SLED said SLED generally responded timely and adequately. 
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Recommendations 

 

6. The S.C. State Law Enforcement Division should utilize other methods 

of communication, such as phone calls or in-person visits, rather than 

solely relying on email to disseminate information to stakeholders. 

 

7. The S.C. State Law Enforcement Division should utilize the user 

activity review function in Track-Kit to determine which users are not 

accessing the system and contact those users to ensure there are no 

issues. 

 

8. The S.C. State Law Enforcement Division should disseminate 

comprehensive information regarding the procedures for tracking 

older kits to all law enforcement agencies and medical facilities 

to ensure all kits are tracked in the system. 

 

 

Outsourcing of 

 

SLED’s contract to outsource the testing of sexual assault kits (SAKs) 

does not comply with S.C. Code §23-3-1300. We reviewed the solicitation, 

its amendments and award documentation, and spoke with SLED 

employees. We found that SLED has not required the vendor to participate 

in the Track-Kit sexual assault kit tracking system. 

 

S.C. Code §23-3-1300(B) states: 

 
All medical facilities, law enforcement agencies, 

forensic laboratories, or other persons or entities that 

collect evidence for, or receive, store, analyze 

[emphasis added], maintain, or preserve sexual 

assault kits, must participate in the statewide sexual 

assault kit tracking system for the purpose of tracking 

the location and status of all sexual assault kits in 

their custody… 

 

Under this statute, any entity analyzing SAKs must participate in the 

tracking system. A solicitation was issued on April 29, 2024 stating that 

SLED was seeking bids for the outsourced analysis of DNA sexual assault 

cases. The solicitation and its amendments did require maintenance of 

chain of custody documentation; however, neither the solicitation nor its 

amendments discussed Track-Kit or required the vendor to utilize Track-Kit. 

On June 27, 2024, Bode Cellmark Forensics, Inc. was awarded the contract.  
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 When asked directly, a SLED employee confirmed the outsourcing vendor 

would not be required to use Track-Kit, survivors will not be notified that 

their SAKs or samples have been outsourced, and the survivor portal 

timeline will not show that the SAK has been outsourced. When asked why, 

the employee stated that the survivor timeline will show that a SAK was 

submitted to a laboratory and that the next update will be when processing 

is completed. 

 

In addition to not complying with S.C. Code §23-3-1300(B) by not requiring 

the outsourcing vendor to participate, failing to notify survivors that their 

SAKs have been outsourced decreases transparency, negating the purpose 

of the tracking system. Further, outsourcing of a SAK may result in a longer 

processing time because of the need to transport kits to the outsourcing lab, 

of which a survivor should be notified.  

 

 

Recommendations 
9. The S.C. State Law Enforcement Division should immediately require 

that any vendor used to outsource DNA analysis of sexual assault kits 

to enroll in the sexual assault kit tracking system, in accordance with 

S.C. Code §23-3-1300(B). 

 

10. The S.C. State Law Enforcement Division should immediately require 

that any vendor used to outsource DNA analysis of sexual assault kits 

to track the sexual assault kits it processes on behalf of the S.C. State 

Law Enforcement Division Forensics Laboratory in the tracking system, 

in accordance with S.C. Code §23-3-1300(B). 
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Chapter 3 

 

Improvements Needed to Administration of 

Sexual Assault Kit Tracking System 

 

Inventory of 

Untested Sexual 

Assault Kits 

Needed 

SLED cannot currently provide an accurate count of untested sexual 

assault kits (SAKs) statewide because it cannot confirm that all SAKs 

in South Carolina are tracked in Track-Kit. We reviewed a 2018 statewide 

survey of untested SAKs sent by SLED to law enforcement agencies, 

data in Track-Kit, training webinar videos issued by SLED regarding 

the tracking system, emails regarding implementation of the system, 

and interviewed SLED employees. We found: 

 

➢ SLED cannot verify the number of untested SAKs statewide. 

For example, as of July 1, 2024, Track-Kit recorded 763 total kits 

in the system. However, as of October 2023, 1,987 kits pending 

testing were identified at SLED’s laboratory, alone.  

➢ Little effort has been made by SLED to ensure that legacy kits predating 

implementation of the system are included in Track-Kit, making 

statewide data on untested kits in Track-Kit incomplete. 

➢ Statewide data on untested kits in Track-Kit is also incomplete because, 

as of July 1, 2024, only 64% of law enforcement agencies and 50% 

of medical facilities had enrolled in the system. 

➢ SLED conducted a statewide survey in 2018 that identified 1,853 

untested kits at 114 law enforcement agencies; however, this number 

could not have been accurate for the entire state at that time as the 

survey responses represented only 39% of South Carolina law 

enforcement agencies. 

➢ The 2018 survey data is also incomplete because SLED did not 

request responses from all entities that may house sexual assault kits, 

like medical facilities.  

➢ By failing to directly contact unresponsive entities, SLED did not 

follow best practices to ensure answers to the 2018 survey 

were received. 

➢ SLED does not plan to conduct another statewide survey of untested 

SAKs. 

 
 



 
 Chapter 3 
 Improvements Needed to Administration of Sexual Assault Kit Tracking System 

  

 

 Page 30  LAC/24-1  SLED Sexual Assault Kit Tracking System 

 SLED’s inaction to ensure all SAKs are accounted for statewide goes 

against the purpose of S.C. Code §23-3-1300, which states SLED is 

responsible for creating and operating the tracking system meant to contain 

the location and status of all sexual assault kits. The intent of the law is 

further demonstrated by the text of Act 134 of 2020, in which the 

General Assembly stated that all sexual assault kits in South Carolina 

should be tracked in the system, regardless of when they were collected.  

 

Conducting a new inventory of all untested SAKs in the state could confirm 

the extent of the backlog of SAKs in South Carolina and guarantee every 

kit is added to Track-Kit. By doing so, SLED will not only be following the 

law, but also a nationally recognized best practice. With an accurate count 

of the number of SAKs awaiting testing, SLED can ensure all sexual assault 

evidence is accounted for, establish a benchmark against which the success 

of its efforts can be measured, and demonstrate to survivors that their cases 

are being taken seriously. The backlog cannot be eliminated without first 

identifying its full extent. 

 

 

Tracking System Data 

Incomplete 

SLED cannot currently confirm that all SAKs in South Carolina have been 

entered into Track-Kit. We reviewed data in Track-Kit, training webinar 

videos issued by SLED regarding the tracking system, emails regarding 

implementation of the system, and interviewed SLED employees. We found 

little effort has been made to ensure SAKs collected before implementation 

of the system, called legacy kits, are entered into Track-Kit.  

 

We also found that statewide data on untested SAKs in Track-Kit cannot be 

accurate because not all law enforcement agencies or medical facilities were 

enrolled as of July 1, 2024. This is further demonstrated by the fact that, 

as of July 1, 2024, only 763 kits were recorded in Track-Kit. According to 

SLED’s response to a FOIA request by a news agency, in October 2023, 

the number of untested kits was 1,987 at SLED’s laboratory, alone. 

It is unlikely the number of untested kits decreased that significantly from 

October 2023 to July 2024. Without assurance that all legacy kits are 

included in the system, and without all required stakeholders enrolled in the 

system, the data on untested kits from Track-Kit cannot be considered an 

accurate representation of untested kits statewide. 
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 Legacy Kit Requirement Not Communicated 

SLED’s communications with stakeholders were unclear regarding the 

requirement for legacy kits to be entered into the system. When we asked a 

SLED employee how law enforcement agencies or medical facilities were 

notified that they need to enter legacy kits into Track-Kit, and to provide 

any written documentation available, the employee stated it was 

communicated during webinars with stakeholders. Another employee 

independently stated the requirement was communicated during the 

webinars when asked. 

 

We reviewed the webinar recordings and found that SLED told law 

enforcement agencies that SAKs collected before December 11, 2023 

are considered legacy kits. SLED also stated during the webinar that SAKs 

already in progress at the laboratory would have barcodes added for the 

tracking system. However, at no point in the webinar was there 

communication that all legacy kits must be tracked in the system or that 

agencies must enter all legacy kits they may be storing into Track-Kit.  

 

Further, while we did find communications within SLED instructing its own 

crime laboratory to enter legacy kits into the system, we found no other 

documentation of communication from SLED to stakeholders regarding the 

requirement that legacy kits be entered into Track-Kit. We asked a SLED 

employee whether SLED has done any follow up to make sure there are no 

older kits that are not being tracked. The employee stated SLED has never 

followed up and that SLED does not know what is out there, so there may 

be kits not enrolled in the system. Another employee, when asked the same 

question, stated it was the responsibility of the local agencies to reach out to 

SLED to get the legacy kits enrolled. 

 

A lack of clear communication with stakeholders regarding the requirement 

that legacy kits be entered into Track-Kit may prevent stakeholders from 

ensuring all stored SAKs are in the system. This results in incomplete data 

in the tracking system regarding the number of untested kits in 

South Carolina.  

 

Incomplete Stakeholder Enrollment in Track-Kit 

Statewide data on untested kits in Track-Kit is also incomplete because 

not all law enforcement agencies and medical facilities are enrolled in the 

system. We reviewed user enrollment data in Track-Kit and found that only 

64% of law enforcement agencies and 50% of medical facilities had enrolled 

as of July 1, 2024.  
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 S.C. Code §23-3-1300(B) requires all entities that collect, receive, store, 

analyze, maintain, or preserve SAKs to participate in the tracking system. 

This mandate has not been met, as can be seen by the enrollment rates for 

law enforcement agencies and medical facilities. The need for an accurate 

count of untested SAKs underscores the importance of total participation 

by stakeholders as mandated by state law. The challenges associated with 

enforcing participation are discussed in Stakeholder Participation in 

Track-Kit System in our report. 

 

If stakeholders do not participate in the system, then kits currently stored 

at those stakeholders’ facilities are not included in the system’s data. 

This results in incomplete data in the tracking system regarding the 

number of untested SAKs statewide. 

 

 

SLED’s 2018 Survey  SLED’s 2018 statewide survey of untested SAKs did not provide an 

accurate number of untested SAKs statewide. We reviewed the 

methodology and results of the 2018 statewide survey. The survey identified 

1,853 untested kits from 114 (39%) law enforcement agencies responding. 

It is unclear how many additional untested kits were stored at the 182 (61%) 

agencies that did not respond. Further, other entities that may house SAKs, 

like medical facilities, were not included in the survey. 

 

SLED distributed the 2018 survey to all sheriffs’ offices and police 

departments in South Carolina through the S.C. Sheriffs’ Association and 

the S.C. Police Chiefs Association. SLED did not visit local agencies to get 

responses or count the number of untested kits. When asked what measures 

were taken to follow up with agencies that did not respond to the survey, 

a SLED employee stated the SLED Chief addressed the survey during 

conferences and business meetings in 2018 and 2019. This response 

does not indicate that efforts were made to target the specific agencies that 

did not respond through direct phone calls, emails, or other communications. 

 

By not including all entities that may be storing sexual assault kits and by 

failing to follow up with agencies that did not respond, SLED did not 

conduct a thorough survey of untested SAKs in the state. Therefore, the 

results of the 2018 survey cannot be used as a definite count of SAKs 

awaiting testing at that time. 
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National Best Practices A comprehensive inventory of all SAKs and an annual audit of sexual 

assault kits are recommended best practices by the National Institute of 

Justice, the Joyful Heart Foundation’s End the Backlog Initiative 

(End the Backlog), and the Bureau of Justice Assistance’s National Sexual 

Assault Kit Initiative (SAKI). The SAKI notes an inventory that relies only 

on a survey-based approach is not sufficient.  

 

The SAKI states an electronic system, like South Carolina’s tracking 

system, can be used to conduct the inventory, but if that database is 

not available, then a manual count will need to take place. S.C. Code 

§23-3-1300 aligns with this best practice by requiring semiannual reporting 

of the number of SAKs in the tracking system, including the number of 

SAKs where forensic analysis has been requested but not yet completed.  

 

As South Carolina’s tracking system data is incomplete, a manual count of 

untested SAKs is still needed to ensure accuracy. Conducting a one-time 

inventory of all untested SAKs in the state could confirm the extent of the 

backlog of SAKs in South Carolina and guarantee every kit is entered into 

Track-Kit. With assurance that all SAKs have been entered into Track-Kit, 

the semiannual reports can then be relied upon to provide an accurate 

picture of SAK processing statewide. 

 

 

Examples from  

Other States 

We reviewed inventories conducted by 25 other states and the City of 

Detroit and found successful inventories shared the characteristics identified 

in Figure 3.1. For this report, we consider a successful inventory to be one 

with a 90% response rate or one that was part of a jurisdiction’s efforts 

where the backlog of untested SAKs has significantly decreased or been 

eliminated. For reference, SLED’s 2018 statewide survey of untested SAKs 

had a response rate of 39%.  
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Figure 3.1: Characteristics of 

Successful Sexual Assault Kit 

Inventories 

 
 

Source: LAC analysis. 

 

 

North Carolina 

In 2017, North Carolina conducted an inventory with 517 (92%) 

law enforcement agencies in the state responding. North Carolina 

declared its backlog of 11,858 untested SAKs to be eliminated in 

April 2024. To do so, the N.C. State Crime Laboratory employed contract 

employees to go to law enforcement agencies. Some law enforcement 

agencies in North Carolina reported their own numbers. Agencies that 

did not initially report were visited by the N.C. State Crime Laboratory’s 

contract employees, who sat side-by-side with them to type in data.  

 

Kentucky 

Kentucky conducted a survey that ultimately had a 100% response rate. 

In 2015, the Kentucky General Assembly passed a resolution requiring a 

count of untested SAKs statewide. A team of auditors and interns followed 

up with nonresponsive organizations through emails and calls to ensure 

every organization responded. Kentucky also conducted on-site visits to 

verify untested SAKs after it was discovered that a question on the survey 

may have been misunderstood by some respondents. This demonstrates the 

need to ensure that all terms are clearly defined in a survey. 
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 Virginia 

Virginia conducted a survey that ultimately had a 99% response rate, 

with only two agencies failing to respond. Virginia mandated all local and 

state law enforcement agencies conduct an inventory of their physical 

evidence recovery kits (PERKs), which are sexual assault kits, in 2014. 

Virginia employed the following strategies: 

 

• Hosted a PERK inventory stakeholder meeting where stakeholders were 

presented with a draft inventory form and timeline and were able to give 

feedback before both were finalized. 

• Published information about the PERK inventory on the Department of 

Forensic Science’s website, including frequently asked questions, 

instructions, and a link to download the inventory form. 

• Utilized the Virginia Sheriffs’ Association and the Virginia Association of 

Chiefs of Police to notify law enforcement agencies of the availability of 

information, presented at conferences, and sent reminders about 

deadlines. 

• Followed up after the deadline with the agencies that did not respond, 

including sending follow-up reminders through the Virginia Sheriffs’ 

Association and the Virginia Association of Chiefs of Police. Individual 

heads of agencies were contacted directly once the number of 

non-responsive agencies decreased to fewer than 100, and staff made 

phone calls to agencies to encourage submission. 

 

Wisconsin 

Wisconsin completed a statewide inventory of untested SAKs with 100% 

participation in 2017. Wisconsin utilized grant funding from the federal 

Bureau of Justice Assistance’s National Sexual Assault Kit Initiative (SAKI) 

to create a multidisciplinary team to inventory and track sexual assault kits. 

The state was divided into regions to conduct the inventory, which made the 

inventory more manageable. Two special agents were also hired to 

systematically contact the agencies that had not yet completed inventories. 

These agents also followed up with agencies where their inventory 

responses were incomplete or had data quality questions. 

 

Applicability to South Carolina  

We asked a SLED employee involved with the tracking system whether 

SLED anticipates conducting another statewide survey of untested SAKs. 

The employee responded there have not been any discussions of conducting 

another survey and there would be reluctance to do it again. The employee 

stated employee turnover and the time and effort involved in compiling the 

data would be significant barriers to the survey. 
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 However, conducting a new inventory following national best practices and 

the examples of other states would confirm the extent of the backlog of 

SAKs in South Carolina and guarantee every kit is entered into Track-Kit 

in compliance with S.C. Code §23-3-1300. While SLED utilized multiple 

methods of communication through its contacts with the S.C. Sheriffs’ 

Association and the S.C. Police Chiefs Association in its 2018 survey, 

greater effort to directly contact nonresponsive organizations should be 

taken to ensure a higher response rate is achieved.  

 

Utilizing dedicated employee support, collaboration with stakeholders, 

alternative sources of funding, on-site visits to count SAKs, and a regional 

approach could result in a more successful and accurate inventory of 

untested SAKs statewide. With verification that every SAK is entered into 

the tracking system, the semiannual reports provided by SLED can then be 

relied upon to show the true status of SAK processing in South Carolina. 

This will provide greater transparency to survivors and increase public trust. 

 

 

Recommendations 
11. The S.C. State Law Enforcement Division should comply with the 

provisions of S.C. Code §23-3-1300 and Act 134 of 2020, which state 

the S.C. State Law Enforcement Division is responsible for operating 

a statewide sexual assault tracking system in which all sexual assault 

kits are tracked, regardless of when they were collected. 

 

12. The S.C. State Law Enforcement Division should clearly communicate, 

in writing, to law enforcement agencies, medical facilities, and all 

other entities that may be in possession of sexual assault kits, that all 

sexual assault kits, including those collected prior to implementation 

of the tracking system, must be enrolled in the tracking system.  

 

13. The S.C. General Assembly should amend state law to mandate 

completion of a one-time statewide inventory of untested sexual assault 

kits to ensure all sexual assault kits are entered into the tracking system 

in accordance with S.C. Code §23-3-1300. 

 

14. The S.C. State Law Enforcement Division should conduct a one-time 

inventory of all entities that may be in possession of sexual assault kits, 

including law enforcement agencies and medical facilities, to determine 

the number of untested sexual assault kits statewide and to ensure all 

sexual assault kits are included in the tracking system in accordance 

with S.C. Code §23-3-1300. 
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 15. The S.C. State Law Enforcement Division should work directly with 

entities that do not respond to the inventory to ensure a response is 

received.  

 

16. The S.C. State Law Enforcement Division should conduct site visits to 

entities participating in the inventory to verify the number of untested 

sexual assault kits reported is accurate and all sexual assault kits are 

entered into the tracking system in accordance with S.C. Code 

§23-3-1300. 

 

 

Additions to  

State Law and 

SLED Policy 

Needed 

Significant additions to state law and SLED’s policies are needed to 

address the handling of sexual assault kits (SAKs) in South Carolina and 

to make the system more efficient. We reviewed state law, SLED crime 

statistics, Track-Kit data, other states’ requirements, national best practices, 

and interviewed SLED employees. We found:  

 

• There are no required time frames for SAK processing in South Carolina 

law or SLED policy. 

• South Carolina is not in alignment with national best practices and is 

one of only six states without a required time frame for any stage of 

SAK processing.  

• SAK processing times are considerably longer, on average, in 

South Carolina than the time frames required by the majority of other 

states, the National Institute of Justice’s National Best Practices for 

Sexual Assault Kits, and the Joyful Heart Foundation’s End the Backlog 

Initiative recommendations.  

• Anonymous SAKs in South Carolina may be destroyed after one year of 

storage, despite there being no statute of limitations for sexual assault 

offenses (except those involving a spouse).  

• South Carolina is not in alignment with national best practices or the 

requirements of the majority of other states regarding storage times for 

anonymous SAKs.  

• From 2002 through 2022 (the last year data was available), arrests for 

sexual assault were significantly lower in number compared to the 

number of sexual assault offenses reported. 

• Children and teenagers are disproportionately affected by sexual assault 

in South Carolina, with 52% of victims from 2002 through 2022 under 

the age of 18—a total of 27,758 children and teenagers.  
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 South Carolina sexual assault statistics and Track-Kit data show that the 

current system of investigating sexual assault offenses is inefficient. 

In the absence of mandated processing and storage times, justice is being 

delayed or denied for victims, many of whom are under the age of 18. 

Further compounding the issue is the lack of participation by all law 

enforcement agencies and medical facilities in the tracking system.  

 

While changes are needed to state law, SLED, as mandated operator of the 

sexual assault kit tracking system under S.C. Code §23-3-1300(A), could, 

at a minimum, develop policies addressing the changes needed. Without 

action, it is likely the backlog of SAKs in the state will continue to grow. 

 

 

Sexual Assault Kit 

Processing Times 

There are no required time frames for processing SAKs in South Carolina 

law or SLED policy. We reviewed national best practices, the laws and 

policies of all other states, South Carolina state law, SLED manuals, and 

Track-Kit reports as of July 1, 2024. We found that South Carolina is not 

in alignment with recognized best practices and is one of only six states 

without a required time frame for any stage of SAK processing. According 

to Track-Kit reporting data, processing times for SAKs in South Carolina 

are considerably slower than what is recommended or required nationwide. 
 

National Best Practices 

The National Institute of Justice’s (NIJ’s) National Best Practices for 

Sexual Assault Kits and the Joyful Heart Foundation’s End the Backlog 

Initiative (End the Backlog) both recommend that states establish time 

frames (also referred to as turnaround times) for SAK processing. 

Additionally, 44 states have required time frames in state statutes, 

regulations, or policies for at least one stage of SAK processing.  
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Figure 3.2: States with Statues, 

Regulations, or Policies Requiring 

Time Frames for Any Stage of 

SAK Processing 

 

 

 
Source: LAC analysis of other states’ statutes, regulations, and policies. 

 

 

As demonstrated in Figure 3.2, South Carolina is one of just six states 

without a statute, regulation, or policy requiring specific time frames for any 

stage of SAK processing. Nationwide, the majority of states with a statute, 

regulation, or policy require one or more of the following: 

 

• Notification of a law enforcement agency that a SAK has been collected 

within 24 hours or less. 

• Pickup or possession of the SAK by a law enforcement agency within 

five days or less. 

• Delivery of the SAK to a forensic laboratory within 30 days or less. 

• Analysis of the SAK to be completed within 90 days or less. 

 

 

  

In Statute
In Regulations
In Policy
None
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 Both the NIJ and End the Backlog state notification of a law enforcement 

agency should occur within 24 hours, pick up of a SAK from a medical 

facility should occur within 3 business days, and submission to a laboratory 

should occur within 7 business days. Additionally, End the Backlog 

recommends that analysis of a SAK be completed within 30 days of receipt 

at the laboratory. 

 

When asked whether a mandated time frame would be helpful, a SLED 

official stated it would be good for South Carolina, but that resources 

would need to be provided to assist with the time frame before establishing 

a deadline. The official also stated there is no hard deadline for agencies to 

accept evidence in Track-Kit, and there is no certain number of days by 

which a medical facility must log in a kit. The official noted that each 

hospital sets its own policy, but the sooner, the better.  

 

Statewide SAK Processing Times as of July 1, 2024 

We reviewed information available in Track-Kit as of July 1, 2024. As of 

that date, 763 SAKs were registered in the Track-Kit system. Since only 

64% of law enforcement agencies and 50% of medical facilities were 

participating in the system at that time, this number is likely lower than the 

actual number of untested SAKs statewide. This issue is further discussed in 

Inventory of Untested Sexual Assault Kits Needed in our report. 

 

A comparison of South Carolina average and maximum processing times 

with other states’ standards, the NIJ’s best practices, and the 

recommendations of End the Backlog can be found in Table 3.3. Note that 

South Carolina’s average and maximum length of time a SAK has been 

waiting for pickup by a law enforcement agency (LEA) from a medical 

facility represents SAKs that were still waiting for pick up at medical 

facilities as of July 1, 2024.  
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Table 3.3:  Time Frame Comparisons between South Carolina Averages and Maximums as of July 1, 2024, 

Other States’ Requirements, NIJ’s Best Practices, and End the Backlog Recommendations 

 

 
 

SAK PROCESSING 

STAGE 

SOUTH CAROLINA  
MAJORITY OF 

OTHER STATES' 
REQUIREMENTS 

 
 

NIJ’S 
 BEST PRACTICES 

 
 

END THE BACKLOG 

RECOMMENDATIONS 

AVERAGE  
NUMBER OF DAYS 

MAXIMUM  
NUMBER OF DAYS 

Length of time 
waiting for pickup by 

an LEA from a 
medical facility 

49 days 198 days 
Within 5 days 

or less 

As soon as possible 
but ideally no later 

than 3 business days 

Within 
3 business days 
of notification 

Length of time from 
pick up by LEA from 
a medical facility to 

delivery to a forensic 
laboratory 

32 days 1,340 days 
Within 30 days 

or less 

As soon as possible 
but ideally no later 

than 7 business days 

Within 7 days 
of pick up from the 

medical facility 

Length of time from 
receipt at a 

laboratory to 
completed forensic 

analysis 

457 days 2,087 days 
Within 90 days 

or less 
---* 

Within 30 days 
of receipt at 
laboratory 

 
NOTE: LEA stands for law enforcement agency. 

 
* The NIJ’s National Best Practices for Sexual Assault Kits does not have a recommended time frame for analysis at the laboratory. 

 
Source:  LAC analysis of Track-Kit data, other states’ statutes, regulations, and policies, NIJ’s National Best Practices for 

Sexual Assault Kits, and End the Backlog recommendations. 

 

 

 As of July 1, 2024, only 110 (14%) of 763 kits in Track-Kit had completed 

forensic analysis. This forensic analysis took an average of 457 days, 

as demonstrated in Table 3.3, with the longest a laboratory in the state took 

to process a SAK being 2,087 days. According to Track-Kit, SLED’s 

forensics laboratory took an average of 550 days to complete forensic 

analysis for a SAK—longer than the statewide average of 457 days.  

 

There were 174 SAKs in the system identified as unprocessed SAKs in 

possession of a law enforcement agency at that time. Of those kits, 

the average number of days those SAKs had been in law enforcement 

possession without forensic analysis being completed was 268 days. 

This figure does not include the 6% of unprocessed SAKs where the 

law enforcement agency elected to skip laboratory processing.  
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 Overall, the data demonstrates that required time frames for SAK processing 

are needed in South Carolina. Without time frames required by statute, 

regulation, or policy, there is no standard against which medical facilities, 

law enforcement agencies, and laboratories can be held. This, in turn, can 

increase the backlog of SAKs waiting for testing, and delay justice for 

survivors of sexual assault. 

 

Definitions Not Provided 

In Track-Kit, law enforcement agencies are required to state the reason a 

SAK was not submitted to a laboratory when the law enforcement agency 

chooses to skip lab processing. As of July 1, 2024, Track-Kit reported that 

SAKs had not been submitted for laboratory processing for the following 

reasons:  

 

• The case was administratively closed by the law enforcement agency. 

• The crime was unfounded/no crime was committed. 

• There was a lack of probable cause. 

• There was a lack of victim cooperation. 

• The SAK is for storage only. 

• The case was unfounded/no crime was committed. 

• The victim did not wish to press charges.  
• The victim recanted.  
 

We asked SLED employees to define “administratively closed” and were 

told the term was specific to whichever agency was using it, and it could be 

that at the time there was insufficient evidence. We also asked whether there 

was a guide with definitions for terminology used in the system, like 

“administratively closed.” We were told there is none. Without a definition 

for terms like “administratively closed” or “for storage only,” the reason for 

requiring why laboratory processing is being skipped is effectively negated, 

as there is no explanation truly provided.  

 

 

Sexual Assault Kit 

Storage Protocols 

Anonymous SAKs may be destroyed after one year in South Carolina, 

despite there being no statute of limitations for sexual assault related charges 

(except those involving a spouse). We reviewed the South Carolina Sexual 

Assault Protocol distributed by the S.C. Office of the Attorney General, 

the requirements of other states, and national best practices. We found that 

this one-year time frame is shorter than the requirements set by 37 other 

states, the time frame recommended by the NIJ as a best practice, 

and standards set by the federal Sexual Assault Survivors’ Rights Act.  
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 Anonymous SAKs may be collected when an adult victim declines law 

enforcement involvement. The SAK is then held in case the victim chooses 

to report the assault to law enforcement. The S.C. Office of the Attorney 

General’s Sexual Assault Protocol, 2nd edition, states: 

 
Sexual Assault Evidence Collection Kits where the 

identity of the victim is unknown must be kept secure 

and chain of custody must be preserved for a period 

of one (1) year (365 days) from the date of collection.  

 

If the victim does not elect to initiate a law enforcement investigation 

within 11 months, a victim advocate will notify the victim of the expiration 

of the storage period. These requirements are not codified in state law. 

Except for instances where the victim is a spouse (and a report must be 

made in 30 days), no criminal statute of limitations exists in South Carolina 

for sexual assault. 

 

National best practices for storage of anonymous SAKs are outlined in 

Table 3.4. The federal Sexual Assault Survivors’ Rights Act, the NIJ’s 

National Best Practices for Sexual Assault Kits, and End the Backlog’s 

recommendations all identify 20 years or the length of the statute of 

limitations as the ideal length of time for storage of an anonymous 

(also referred to as unreported) SAK. 

 

 

Table 3.4: Best Practices 

for Anonymous SAK Storage 

 

SOUTH CAROLINA'S  
SEXUAL ASSAULT PROTOCOL 

FEDERAL  
SEXUAL ASSAULT SURVIVORS'  

RIGHTS ACT 

NIJ'S NATIONAL BEST 

PRACTICES FOR SEXUAL 

ASSAULT KITS  

END THE BACKLOG  
RECOMMENDATIONS 

SAKs where the identity of 
the victim is unknown 

must be kept secure and 
chain of custody must be 
preserved for a period of  
1 year from the date of 

collection. 

SAKs should be preserved 
without charge for the 
maximum applicable 

statute of limitations or 20 
years, whichever is shorter. 

Unreported 
(anonymous) SAKs 

should be retained for 
at least the statute of 

limitations or a 
maximum of 20 years. 

Anonymous SAKs 
should be retained 

and stored for  
20 years or  

the length of the  
statute of limitations,  
whichever is longer. 

 
Source: LAC analysis using the noted information. 

 

 

  



 
 Chapter 3 
 Improvements Needed to Administration of Sexual Assault Kit Tracking System 

  

 

 Page 44  LAC/24-1  SLED Sexual Assault Kit Tracking System 

 
 Nationwide, there are 37 states with statutes, regulations, or policies 

requiring retention times for anonymous or unreported SAKs that are 

longer than South Carolina’s. This is demonstrated in Figure 3.5. 
 

 

Figure 3.5: Required Retention 

Times in State Statutes, 

Regulations, or Policies 

 

 
 

Source: LAC analysis of other states’ statutes, regulations, and policies. 
 

 

 

Storage of SAKs Associated with a Reported Crime 

S.C. Code §17-28-320 mandates that all physical evidence and biological 

material related to the conviction or adjudication of a person for spousal 

sexual battery; criminal sexual conduct in the first, second, and third 

degrees; criminal sexual conduct with a minor; and sexual misconduct with 

an inmate, patient, or offender must be preserved until the person is released 

from incarceration, dies while incarcerated, or is executed for the offense. 

If the person is convicted or adjudicated on a guilty or nolo contendere plea, 

the physical evidence and biological material must be preserved for seven 

years from the date of sentencing, or until the person is released from 

incarceration, dies while incarcerated, or is executed for the offense, 

whichever comes first.  

 

 

  

Greater than 1 year
1 year or less
None



 
 Chapter 3 
 Improvements Needed to Administration of Sexual Assault Kit Tracking System 

  

 

 Page 45  LAC/24-1  SLED Sexual Assault Kit Tracking System 

 S.C. Code §17-28-320 would not apply to anonymous SAKs as they are 

unreported and therefore neither investigated nor part of any charges that 

would result in conviction or adjudication. However, this law would apply 

to sexual assault evidence in cases that have resulted in the conviction or 

adjudication of an individual. Despite this, the statute is not specific to 

SAKs and does not address the storage of SAKs in situations where 

investigations have not yet occurred or SAKs that have been affected by 

the backlog of evidence awaiting processing.  

 

Like with anonymous SAKs, the federal Sexual Assault Survivors’ Rights 

Act grants victims the right to have their SAKs preserved, without charge, 

for the maximum applicable statute of limitations or 20 years, whichever is 

shorter. The NIJ’s National Best Practices for Sexual Assault Kits 

recommends that evidence from uncharged or unsolved reported cases be 

preserved for 50 years or the length of the statute of limitations, whichever 

is greater. End the Backlog also recommends that SAKs associated with a 

reported crime that is uncharged or unsolved are retained and stored for 

50 years or the length of the statute of limitations, whichever is longer. 

As stated earlier, no criminal statute of limitations exists in South Carolina 

for sexual assault, except for instances where the victim is a legal spouse of 

the offender (and a report must be made in 30 days). 

 

 

Sexual Assault Statistics 

as of 2022 

We reviewed statewide data available through SLED’s public crime 

statistics website. We found that arrests for sexual assault offenses are 

significantly lower than the number of sexual offenses reported by SLED 

for the 20 years from 2002 through 2022. The rate of arrests has also 

decreased, from 801 arrests (representing 30% of the offenses reported) 

in 2002 to 441 arrests (representing 18% of the offenses reported) in 2022. 

As of July 31, 2024, 2022 was the last year for which data was available on 

SLED’s website. 

 

Children and teenagers are disproportionately affected by sexual assault in 

South Carolina. From 2002 through 2022, 52% of victims were under the 

age of 18—a total of 27,758 children and teenagers.  
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Chart 3.6: Sexual Assault 

Offenses and Arrests,  

2002 – 2022 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

NOTE: Sexual assault offense and arrest data includes only the data reported by SLED for 
forcible rape, forcible sodomy, and sexual assault with an object. 

 
Source: LAC analysis of SLED data. 

 

 

 

 

Chart 3.7: Age of Victim, Sexual 

Assault Offenses, 2002 – 2022 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOTE: Sexual assault victim age data includes only the data reported by SLED for forcible rape, 
forcible sodomy, and sexual assault with an object. 

 
Source: LAC analysis of SLED data. 
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Chart 3.8: Age of Victim, Sexual 

Assault Offenses, 2022 Only 

 

 

 
 

NOTE: Sexual assault victim age data includes only the data reported by SLED for forcible rape, 
forcible sodomy, and sexual assault with an object. 

 
Source: LAC analysis of SLED data. 

 
 

We asked a SLED official why the number of arrests was lower than the 

number of offenses reported, and why the number of arrests has decreased 

over time. The official stated SLED cannot speak to the correlation of the 

number of arrests for sexual assault offenses compared to the number of 

offenses reported. The official also stated that SLED cannot speak to the 

reason for the number of arrests of any kind over any period of time. 

When asked if a backlog of SAKs was contributing to the low and decreased 

arrests, SLED responded that “there is absolutely no data to support [the] 

suggestion that there is a correlation between a backlog of sexual assault kit 

testing and a purported reduction in arrests for sexual assaults.” 

 

This information emphasizes the importance of additional reforms to 

address sexual assault in South Carolina. The tracking system represents an 

important first step; however, further efforts are needed to ensure sexual 

assault investigations are resolved rapidly. To do so will not only ensure that 

offenders are apprehended as quickly as possible, but that victims, many of 

whom are under the age of 18, are given the justice they deserve. 
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Recommendations 
17. The S.C. General Assembly should amend state law to require time 

frames for the stages of sexual assault kit processing, including, but not 

limited to, pick up of the sexual assault kit from the medical facility by 

the law enforcement agency, delivery of the sexual assault kit from the 

law enforcement agency to the forensics laboratory, and analysis of the 

contents of the sexual assault kit by the forensics laboratory. 

 

18. If state law is not amended as outlined above, the S.C. State Law 

Enforcement Division should promulgate regulations to establish 

required time frames for the stages of sexual assault kit processing, 

including, but not limited to, pick up of the sexual assault kit from the 

medical facility by the law enforcement agency, delivery of the sexual 

assault kit from the law enforcement agency to the forensics laboratory, 

and analysis of the contents of the sexual assault kit by the forensics 

laboratory. 

 

19. The S.C. State Law Enforcement Division, as mandated operator of the 

sexual assault kit tracking system under S.C. Code §23-3-1300(A), 

should require that all reported sexual assault kits are picked up by the 

law enforcement agency and enrolled in the tracking system as soon as 

possible, but no later than three business days from collection of the 

samples.  

 

20. The S.C. State Law Enforcement Division, as mandated operator of the 

sexual assault kit tracking system under S.C. Code §23-3-1300(A), 

should require that all reported sexual assault kits are delivered by the 

law enforcement agency to the forensics laboratory as soon as possible, 

but no later than seven business days from receipt of the evidence by the 

law enforcement agency.  

 

21. The S.C. State Law Enforcement Division, as mandated operator of the 

sexual assault kit tracking system under S.C. Code §23-3-1300(A), 

should require that all forensic analysis of a sexual assault kit be 

completed as soon as possible, but no later than 30 business days from 

receipt of the sexual assault kit at the laboratory.  

 

22. The S.C. State Law Enforcement Division, as mandated operator of the 

sexual assault kit tracking system under S.C. Code 23-3-1300(A), 

should immediately develop and distribute definitions and guidelines 

for all terminology used in the tracking system to describe reasons why 

a sexual assault kit will not be sent to a laboratory. 
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 23. The S.C. General Assembly should amend state law to require that all 

anonymous sexual assault kits be maintained by the appropriate law 

enforcement agency for at least 20 years.  

 

24. If state law is not amended, the S.C. State Law Enforcement Division 

should promulgate regulations requiring that anonymous sexual assault 

kits be maintained by the appropriate law enforcement agency for at 

least 20 years. 

 

25. The S.C. State Law Enforcement Division, as mandated operator of the 

sexual assault kit tracking system under S.C. Code §23-3-1300(A), 

should issue guidance requiring anonymous sexual assault kits to be 

maintained by the appropriate law enforcement agency for at least 

20 years.  

 

26. The S.C. General Assembly should amend state law to require that 

sexual assault kits associated with uncharged or unsolved reported 

crimes be maintained for at least 50 years. 

 

27. If state law is not amended, the S.C. State Law Enforcement Division 

should promulgate regulations requiring that sexual assault kits 

associated with uncharged or unsolved reported crimes be maintained 

for at least 50 years.  

 

28. The S.C. State Law Enforcement Division, as mandated operator of the 

sexual assault kit tracking system under S.C. Code §23-3-1300(A), 

should issue guidance requiring that sexual assault kits associated with 

uncharged or unsolved reported crimes be maintained for at least 

50 years.  

 

 

  



 
 Chapter 3 
 Improvements Needed to Administration of Sexual Assault Kit Tracking System 

  

 

 Page 50  LAC/24-1  SLED Sexual Assault Kit Tracking System 

Tracking System 

Guidelines 

SLED has not established comprehensive policy guidelines as the 

mandated operator of the statewide sexual assault kit (SAK) tracking 

system. We reviewed the SLED website, operational manuals of SLED 

departments involved with the tracking system, SAK tracking system 

guidelines from other state agencies’ websites, and materials distributed by 

SLED to law enforcement, hospitals, and other system stakeholders. 

 

According to S.C. Code §23-3-1300(G), SLED must establish guidelines for 

protecting victims' information in the SAK tracking system. The vendor of 

the Track-Kit system, InVita Healthcare Technologies, affirms that the 

system does not gather or store survivors’ personally identifiable 

information, as the kits are specifically identified in the system solely by 

barcode number. While the law does not require SLED to develop other 

guidelines for the South Carolina SAK tracking system or users, we found 

such guidelines would be beneficial and would increase transparency. 

 

 

Tracking System 

Instructions and SLED 

Operating Manuals 

We reviewed SLED documentation provided to stakeholders during the 

implementation phase of the Track-Kit system. This documentation included 

links to interactive user manuals on the Track-Kit website and frequently 

asked question sheets. While these Track-Kit materials are instructional 

resources for intended users, they do not provide specific guidelines, rules, 

or recommendations for the South Carolina tracking system other than 

instructions for medical facilities on procuring additional kits from the 

distributor. 

 

When asked whether there is a comprehensive manual for the statewide 

SAK tracking system beyond instructional materials, a SLED official 

indicated she was not aware of any additional guidelines in development. 

 

In addition, we reviewed current operation manuals for relevant departments 

at SLED involved in the SAK tracking system. The implemented manuals 

lacked specific directives about SAK tracking or the Track-Kit system. 

In June 2024, SLED supplied a draft version of an appendix to the DNA 

casework operations manual that included information on Track-Kit. The 

status of the formal inclusion of this revision within the DNA casework 

manual remains unclear. 
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Tracking System 

Information on the  

SLED Website 

We examined the accessibility of SAK information on the SLED website, 

focusing on guidelines and resources established for tracking system users. 

We found links to the Track-Kit portal, sexual assault evidence collection 

forms, and Track-Kit information sheets outlining the main functions of 

each user. The Track-Kit information sheets provide instructions for 

entering, transferring, and tracking SAKs within the system, tailored to 

individual user roles. However, we could not find state-specific guidelines 

or objectives, such as recommended time frames for SAK transfers or 

testing. 

 

While SLED does offer Track-Kit’s instructional materials and individual 

information sheets, the agency website does not have comprehensive 

guidelines or resources. A SLED official acknowledged the lack of 

accessible information on the website is an area that needs improvement 

and stated that the agency could make more information available online. 

 

 

SAK Resources and 

Guidelines in Other States 

In our review of other state agencies, we discovered resources that could 

benefit SLED if incorporated into the guidelines for the South Carolina 

SAK tracking system. Upon analyzing the practices of states such as 

Georgia, Idaho, North Carolina, and Virginia, we identified the following 

state-specific resources: 

 

• Dedicated webpages with comprehensive SAK tracking system 

information, including details of the state statutory requirements and 

procedures. 

• Direct access to videos and manuals from the agencies’ websites to aid 

in understanding and utilizing the SAK tracking system effectively.  

• Web links to state resources for individuals who have experienced 

sexual assault or undergone SAK collection services. 

• Frequently asked questions and statewide user manuals for entering, 

tracking, and processing SAKs, enabling users to navigate the system 

efficiently and accurately. 
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 A comparison with other states indicates potential limitations in the support 

provided by SLED. It would be beneficial for SLED to distribute materials 

from Track-Kit along with state-specific guidelines, resources, and 

recommendations for South Carolina users. Creating a user-friendly 

webpage and a comprehensive statewide manual outlining suggested 

timelines for individuals responsible for handling the collection, processing, 

and testing of kits could improve accountability and minimize errors that 

could hinder the tracking process for survivors. 

 

 

Recommendation  
29. The S.C. State Law Enforcement Division should update the 

agency website to incorporate comprehensive state-specific resources, 

guidelines, and information to improve the usability of the sexual 

assault kit tracking system. 

 

 

Sexual Assault  

Kit Tracking 

Dashboard  

SLED’s website does not have a webpage or dashboard dedicated to hosting 

public information on the tracking and processing of sexual assault kits 

(SAKs). We reviewed SLED’s website, SAK tracking webpages and 

dashboards created by agencies in other states, and grant funding awarded 

to other state agencies to support SAK tracking and reporting efforts. 

 

 

SLED Sexual Assault 

Reporting 

SLED presents crime data collected from the S.C. Incident-Based Reporting 

System (“Reporting System”) via TOPS (Theme Oriented Public Site). 

The Reporting System, administered by SLED, is a statewide system 

designed to compile data from law enforcement incident reports. In TOPS, 

users can search for crime statistics by jurisdiction, year, and category. 

Although statewide sexual offense data is available in TOPS, information 

on sexual assault kit tracking, the number of untested kits, or the overall 

statewide system (Track-Kit) is not included. As of July 2024, the latest 

accessible year for viewing statewide crime statistics is 2022, before the 

Track-Kit system went live. 

 

S.C. Code §23-3-1300(E) requires SLED to submit a SAK tracking system 

report to the General Assembly twice a year, and the January 31, 2024 

report is available on the SLED newsroom webpage; however, as of 

October 7, 2024, the August 1, 2024 report was not online. Although the 

law does not require SLED to have a public dashboard or webpage 

dedicated to reporting on SAKs, we found that a dashboard would be 

beneficial to increase transparency. 
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 We asked a SLED official about the possible creation of a dashboard, 
and the official confirmed the agency plans to establish one to enhance 
accountability and engagement among stakeholders required to participate 
in the statewide tracking system. Additionally, the official stated the lack 
of accessible information online is a recognized weakness of SLED, 
and there is a need to improve on systems used to distribute information 
for public consumption. 
 

 

Public Reporting  
in Other States 

While reviewing the websites of other state agencies that publicly report on 
sexual assault kits, we found themes that may be beneficial for SLED to 
incorporate in a dashboard or on a webpage. 
 
MINNESOTA 

The Minnesota Bureau of Criminal Apprehension reports the number of 
SAKs collected by the state in a chart published to the website every 
60 days. The reported information includes the total number of SAKs 
submitted, kits in possession of the labs, SAKs analyzed, kits pending or 
awaiting testing, and restricted SAKs (that will not be tested) in 
possession of the laboratory. 

 
NORTH CAROLINA 

The N.C. Department of Justice’s website provides detailed information 
on sexual assault kit tracking. This includes a public dashboard, updated 
daily, which allows users to filter data by county and law enforcement 
agency. The dashboard webpage includes a pie chart graph with DNA 
metrics, such as matches from the Combined DNA Index System as well 
as user tips and definitions of terms used by the agency. 
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Figure 3.9: North Carolina’s Sexual Assault Kit Tracking Dashboard 

 
Source: North Carolina Department of Justice. 

 

 

 FLORIDA 

The Florida Department of Law Enforcement (FDLE) Forensic Services 

publishes infographics, updated quarterly, on the average turnaround time 

for SAKs and the number of backlogged kits. 

 

The FDLE also publishes a report every 60 days on SAKs that includes 

the total number of SAKs possessed, kits awaiting testing, kits requiring 

DNA or other analyses, kits submitted for lab analysis, kits analyzed, 

new kits received in the latest reporting period, and kits for which 

prosecution is barred within 12 months. 
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Figure 3.10: Florida’s Sexual Assault Kit Tracking Data 

 
Source: Florida Department of Law Enforcement. 

 

 

 TEXAS 

The Texas Department of Public Safety crime laboratory set up a 

sexual assault evidence tracking program webpage to include Track-Kit 

information, late submission notification forms for participating agencies, 

annual tracking system reports, and tracking system newsletters. 

 

The latest report, published in December 2023, uses Track-Kit data to 

determine the number of unsubmitted and unanalyzed kits in the state. 

The newsletter, last updated in January 2024, includes survivor and 

facility Track-Kit participation data, kit collections by month, legislative 

updates, and agency contact information. 

 

WASHINGTON 

The Washington State Patrol’s crime lab is required to produce a biannual 

report on sexual assault kits in the statewide tracking system. The latest 

reporting, presented in table format, details data from February 2023 to 

July 2023, and includes the number of kits collected, analyzed, and 

pending analysis. It also provides figures for the backlog of kits and 

historical total number of kits in the system, sorted by each participating 

law enforcement agency. 
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 In our review of other states, we found some agencies publish SAK data 

sorted by the jurisdiction or responsible law enforcement agency. 

Creating a public dashboard that allows users to filter data by county or 

law enforcement agency may be helpful to encourage active participation 

in the statewide sexual assault tracking system. 

 

 

Federal Grant Funding 

Available 

The Bureau of Justice Assistance's National Sexual Assault Kit Initiative 

(SAKI) program provides federal grant funding to support the collection, 

testing, and reporting of sexual assault kits. Over 30 state agencies have 

received grants from SAKI to address various challenges associated with 

managing sexual assault kits. Notably, agencies in North Carolina and 

Washington have leveraged SAKI funds to develop online resources, 

including dashboards, to report and provide public access to information 

during the processing of sexual assault kits. 

 

We asked a SLED official if federal grant assistance was considered to help 

with any cost in creating a public-facing dashboard. The official stated he 

was unaware of any grant opportunities being pursued by SLED. However, 

the official suggested the creation and maintenance of a sexual assault kit 

dashboard could likely be supported through existing agency appropriations. 

 

 

Recommendations  
30. The S.C. State Law Enforcement Division should create a public-facing 

dashboard to report statistics on the collection of sexual assault kits in 

the state, by jurisdiction or responsible law enforcement agency, 

to facilitate transparency. 

 

31. If the S.C. State Law Enforcement Division is unable to allocate 

existing funds to the development of a public-facing dashboard, 

the agency should explore alternative funding sources, such as the 

Sexual Assault Kit Initiative federal grant. 
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Sexual Assault 

Nurse Examiners 

(SANEs) 

During our review of the statewide SAK tracking system, we were made 

aware of Sexual Assault Nurse Examiners (SANEs). We evaluated the 

number of SANEs in the state and determined there is an insufficient 

number to cover the needs of all South Carolinians. We found: 

 

• The number of SANEs in South Carolina has decreased in the last 

three months. 

• Not all hospitals in South Carolina have a SANE available for patients.  

• Some hospitals turn away sexual assault patients because a SANE is not 

available.  

• There is no state law requiring hospitals to perform sexual assault 

forensic exams.  

• The S.C. Board of Nursing is not involved in the certification and/or 

administration of the SANE certification. 

 

 

Overview of SANEs  

in South Carolina 

SANEs are a subset of Forensic Nurse Examiners (FNE). A SANE is 

certified by the International Association of Forensic Nurses (IAFN). 

According to its website, the IAFN is the leader in all sexual assault and 

forensic education, training, leadership, and resources. SANE-certified 

nurses are specifically trained to work with sexual assault patients. An FNE 

is trained to work with sexual assault patients and other traumas, such as 

human trafficking and elder abuse. While highly recommended, being 

certified as a SANE is not required to conduct sexual assault forensic exams 

in South Carolina. However, SANEs benefit victims, hospitals, emergency 

room physicians, and non-SANE nurses. Law enforcement and prosecutors 

could also benefit from the improved quality of evidence collection and 

documentation.  

 

To become a SANE, nurses must have a minimum of a registered nursing 

license, or its equivalent, and complete a two-part training program—

didactic (instructive) course and clinical education. We found that 

South Carolina has two IAFN-approved SANE courses, one at the Medical 

University of South Carolina and the second at Prisma Health Richland. 

There is only one approved critical skills training opportunity available in 

our state, at Prisma Health Richland. 

 

There are two types of SANE certifications—SANE-A for adolescent and 

adult patients and SANE-P for pediatric patients. Some nurses are certified 

as both a SANE-A and a SANE-P. We reviewed IAFN’s directory of 

SANE certified nurses in South Carolina and found the number has 

decreased, possibly due to the cost and time associated with recertification. 

Table 3.11 details our review.  
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Table 3.11: Certified SANEs  

in South Carolina,  

May 2024 – July 2024 

 

AS OF DATE TOTAL SANES SANE-AS SANE-PS 

May 21, 2024 48 44 19 

June 20, 2024 43* 38 20 

July 24, 2024 43 38 20 

 
* Six of the previous SANEs were no longer listed, and one new SANE was included. 

 
Source: International Association of Forensic Nurses. 

 

 

We also reviewed the number of IAFN-recognized SANE programs in our 

state and found there are 11 programs, 8 of which are hospitals or hospital 

systems. We interviewed a SANE and were told that not all hospitals have a 

SANE available to treat sexual assault patients. We were also told some 

hospitals in the state will turn a sexual assault patient away, or send them 

to another hospital, because a SANE was not available; however, as 

mentioned, SANE certification is not required to provide services. 

According to the South Carolina Sexual Assault Protocol, issued by the 

S.C. Office of the Attorney General, a sexual assault evidence collection kit 

is to be performed by an emergency room physician or SANE, if available. 

When a patient is unable to access care in her area, she may not seek care 

elsewhere, especially if there is limited access to transportation.  

 

The National Best Practices for Sexual Assault Kits stated that research 

suggests jurisdictions that use SANEs to conduct sexual assault forensic 

exams contribute to higher prosecution and conviction rates. The best 

practices concluded that victims of sexual assault should be able to receive a 

forensic exam by a trained medical professional to obtain necessary medical 

treatment and appropriately preserve any potential evidence. Additionally, 

trained medical providers are the best option for collecting evidence from 

sexual assault victims and suspects; samples obtained from the human body 

should be collected by SANEs or other clinicians with specific education 

and experience in conducting forensic exams. 

 

We reviewed South Carolina laws to determine if hospitals are required to 

perform sexual assault forensic exams and found there is no such 

requirement. A 2015 Kentucky audit special report on untested sexual 

assault kits stated hospitals in Kentucky are not required by law to have 

SANEs, but hospitals that provide emergency services are required to 

perform sexual assault forensic examinations if a victim presents to that 

hospital. Without having this requirement in South Carolina, hospitals in 

our state can, and do, legally deny services to victims of sexual assault. 
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Increasing SANE 

Coverage in  

South Carolina 

There is an insufficient number of SANEs to meet the needs of the state. 

We were told by a SLED official that South Carolina would like more 

SANEs and some counties do not have them at all. Another SLED official 

stated medical facilities need more assistance which would result in a 

difference in [kit] collection capability. Additionally, main concerns 

discussed in the Victims/Victim Advocates, IT, and Hospitals/SANE Nurses 

subcommittees of the Sexual Assault Kit Tracking Task Force were the:  

 

• Number of medical facilities with no SANE staff.  

• Need for SANE nurses in South Carolina is critical.  

• Lack of SANE staff in hospitals.  

 

There are two mobile, regional programs where SANEs will provide 

services to several hospitals in their areas. These programs allow nurses 

to serve patients at hospitals where they are not directly employed. 

For example, Prisma Health Midlands has a mobile, regional program 

covering six area hospitals. A participating hospital, in the mobile, regional 

program, pays the salary, or a portion of it, for a SANE to serve its patients. 

In an interview with a South Carolina certified SANE, we were told the 

mobile, regional program is the most efficient because each hospital is not 

having to pay for training and certifications of SANEs; the funding for the 

regional program is based on volume and required response.  

 

We surveyed medical facility staff and SANEs and found most respondents 

do not think there are enough SANEs to meet the needs of the state. Of the 

16 medical facility staff respondents to our survey, 13 (81.25%) responded 

there are not enough SANEs. We asked the medical facility staff how many 

more SANEs were needed at their facilities; the average response was 4–5 

additional SANEs.  

 

Of the 12 SANEs who responded to our survey, 9 (75%) stated there 

are not enough SANEs to meet the needs of the state. One respondent stated, 

“hospitals do not want to pay for the services of FNEs/SANEs.” In an 

interview with a SANE in South Carolina, this same sentiment was 

conveyed, and it was stated that “hospitals do not feel it is important,” 

and “they don’t think sexual assault exams are profitable.” Additionally, 

the 2015 Kentucky audit special report found there is little incentive for 

hospitals to pay for SANE certification as it does not provide any credit 

towards hospital accreditations. 

 

In order to increase the number of SANEs in North Carolina, the 

North Carolina General Assembly allocated $1.5 million, in its FY 22-23 

budget, to Fayetteville State University to develop and implement a SANE 

program. The Fayetteville State University Nursing School opened its 

12-day program in December 2022.  
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 Since 2019, 11 states have enacted legislation related to SANE certification, 

including Florida and Virginia. The enacted legislation includes establishing 

SANE programs, defining a SANE, and coordinating SANE training 

programs. 

 

 

S.C. Department of Labor, 

Licensing and 

Regulation’s  

Board of Nursing 

We contacted the S.C. Department of Labor, Licensing and Regulation’s 

Board of Nursing to determine its involvement in the certification and/or 

administration of SANE-certified nurses. We were told by a board official 

that the board does not issue a specific certification or license for SANEs. 

As mentioned, SANEs are certified by the IAFN. We were also told the 

board has not specifically addressed whether a nurse must be certified as a 

SANE to conduct a forensic medical exam. Additionally, the nursing board 

does not have any information on the number of SANEs in the state. 

In North Carolina, SANEs are certified and approved through the N.C. 

Board of Nursing. Additionally, the Kentucky Board of Nursing also 

issues the SANE credentials to nurses in its state. 

 

 

Recommendations 
32. The S.C. General Assembly should amend state law to require hospitals 

providing emergency services to perform sexual assault forensic 

examinations if a patient presents at that facility.  

 

33. The S.C. General Assembly should allocate state funds to develop 

and implement a nursing program for Sexual Assault Nurse Examiners 

to facilitate increasing the number of certified Sexual Assault Nurse 

Examiners in the state.  

 

34. The S.C. General Assembly should amend state law to require the 

S.C. Department of Labor, Licensing and Regulation’s Board of 

Nursing add Sexual Assault Nurse Examiner as a certification under 

its purview.  
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Appendix A 
 

Other States’ Sexual Assault Kit Processes 
Survey Results 

 
The LAC survey of other states’ sexual assault kit (SAK) processes was conducted between April 17, 2024 and  
May 1, 2024, using SurveyMonkey. We sent a survey to states known to be using the Track-Kit system and to  
South Carolina’s neighboring Southeastern states regardless of whether they were using a SAK tracking system.  
Our survey had a response rate of 63%—24 states were contacted and ultimately 15 states completed the survey,  
7 did not complete a survey, and 2 requested not to participate. Respondents were informed that individual responses 
would not be shared; therefore, open-ended responses have been summarized and referenced throughout the report to 
preserve anonymity for those who participated. 
 
The survey was designed using question logic to direct respondents to specific questions based on their responses. 
This resulted in some questions with low response counts, as they only applied to a limited number of participants. 
Questions are provided below with response percentages and response counts.  
 
 

1. Which state do you work for?  

ANSWERS 
Alaska Louisiana North Dakota 
Arkansas Massachusetts Tennessee 
Florida Michigan Texas 
Georgia Minnesota Virginia 
Iowa North Carolina Wisconsin 
TOTAL 15 

 

2. Has your state conducted a statewide survey to determine the number of untested sexual assault kits? 

ANSWER CHOICES RESPONSES 

Yes 80.00% 12 
No 20.00% 3 
TOTAL 15 

 

3. How many surveys regarding untested sexual assault kits have been conducted? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 12 
 

4. What year was a survey regarding untested sexual assault kits last conducted? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 12 
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5. How was the last survey regarding untested sexual assault kits conducted? For example: in person, by mail, etc. 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 12 

 

6. How many untested sexual assault kits were identified at the conclusion of the last survey? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 12 

 

7. As of today, how many untested sexual assault kits remain in your state? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 12 

 

8. How many laboratories in your state are used for sexual assault kit testing? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 

 

9. Are sexual assault kits outsourced to any of the following for testing? Select all that apply.  

ANSWER CHOICES RESPONSES 

No sexual assault kits are outsourced for testing 26.67% 4 

Private in-state laboratories 13.33% 2 

Private out-of-state laboratories 66.67% 10 

Out-of-state laboratories associated with another state or local government or law 
enforcement agency 

0.00% 0 

Other (please specify) 6.67% 1 

TOTAL 15 

 

10. Does your state require sexual assault kits to be processed within a specific time frame? 

ANSWER CHOICES RESPONSES 

Yes 66.67% 10 

No 33.33% 5 

TOTAL 15 
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11. How soon after collection are sexual assault kits required to be processed in your state? 

ANSWER CHOICES RESPONSES 

Within one week 0.00% 0 

One week to less than four weeks 0.00% 0 

One month to less than two months 10.00% 1 

Two months to less than three months 20.00% 2 

Other (please specify) 70.00% 7 

TOTAL 10 

 

12. Is this requirement enforced by law, regulation, or policy? Please explain and provide a citation to the law, regulation, or policy, if 
applicable. If not enforced by law, regulation, or policy, please write “N/A”. 

ANSWER CHOICES 

Open-Ended Responses Only 

TOTAL 10 

 

13. Does your state report sexual assault kit processing information to the public through an online dashboard? 

ANSWER CHOICES RESPONSES 

Yes 26.67% 4 

No 73.33% 11 

TOTAL 15 

 

14. Does the dashboard show data broken down by individual law enforcement agency? 

ANSWER CHOICES RESPONSES 

Yes 75.00% 3 

No 25.00% 1 

TOTAL 4 

 

15. Does the dashboard report the length of time or average length of time for processing sexual assault kits? 

ANSWER CHOICES RESPONSES 

Yes 25.00% 1 

No 75.00% 3 

TOTAL 4 

 

16. Does the dashboard report the number of sexual assault kits awaiting processing? 

ANSWER CHOICES RESPONSES 

Yes 100.00% 4 

No 0.00% 0 

TOTAL 4 
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17. How frequently is the dashboard data updated? 

ANSWER CHOICES RESPONSES 

Monthly 0.00% 0 

Quarterly 0.00% 0 

Twice a year 0.00% 0 

Annually 25.00% 1 

Other (please specify) 75.00% 3 

TOTAL 4 

 

18. Is the dashboard receiving data from a sexual assault kit tracking software? 

ANSWER CHOICES RESPONSES 

Yes 50.00% 2 

No 50.00% 2 

TOTAL 4 

 

19. Is your state currently tracking sexual assault kits using a sexual assault kit tracking software? 

ANSWER CHOICES RESPONSES 

Yes 93.33% 14 

Our state is currently in the process of implementing a sexual assault kit tracking software but it is 
currently not in use 

6.67% 1 

No 0.00% 0 

Other (please specify) 0.00% 0 

TOTAL 15 

 

20. Please explain why your state is not tracking sexual assault kits through a tracking software.  

ANSWER CHOICES 

No responses 

TOTAL 0 

 

21. Do you anticipate your state tracking sexual assault kits through a tracking software in the future? 

ANSWER CHOICES 

No responses 

TOTAL 0 
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22. By what date do you anticipate a sexual assault kit tracking system to be implemented? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 1 

 

23. In what stage of the implementation is your state? 

ANSWER CHOICES RESPONSES 

Developing a solicitation or a request for proposals 0.00% 0 

Collecting bids from vendors 0.00% 0 

Negotiating a contract with a vendor 0.00% 0 

Developing a system with a vendor 0.00% 0 

Rolling out a system statewide 100.00% 1 

Other (please specify) 0.00% 0 

TOTAL 1 

 

24. Which sexual assault kit tracking software has your state selected? 

ANSWER CHOICES RESPONSES 

InVita Track-Kit 60.00% 9 

Sockeye 0.00% 0 

Forensic Advantage 13.33% 2 

Idaho Kit Tracking System 13.33% 2 

Sexual Assault Management System (SAMS) 0.00% 0 

Other (please specify) 13.33% 2 

TOTAL 15 

 

25. Why was this software selected? Please be specific in your explanation. 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 

 

26. Which agency in your state is responsible for the sexual assault kit tracking system? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 
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27. When did your state begin researching sexual assault kit tracking systems? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 

 

28. Do your state laws, regulations, or other policies mandate tracking of sexual assault kits? 

ANSWER CHOICES RESPONSES 

Yes 93.33% 14 

No 6.67% 1 

Other (please specify) 0.00% 0 

TOTAL 15 

 

29. What led to your state implementing/beginning to implement a sexual assault kit tracking system? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 1 

 

30. How long did it take to procure a sexual assault kit tracking system in your state? 

ANSWER CHOICES RESPONSES 

We did not need to procure a system 0.00% 0 

Less than six months 100.00% 1 

Six months to less than a year 0.00% 0 

A year to less than two years 0.00% 0 

Two years to less than three years 0.00% 0 

Three years or more 0.00% 0 

We are still procuring a system 0.00% 0 

TOTAL 1 

 

31. How long did it take after the software was procured for the system to be implemented statewide? 

ANSWER CHOICES RESPONSES 

We did not need to procure a system 0.00% 0 

Less than six months 0.00% 0 

Six months to less than a year 0.00% 0 

A year to less than two years 0.00% 0 

Two years to less than three years 100.00% 1 

Three years or more 0.00% 0 

We are still procuring a system 0.00% 0 

TOTAL 1 
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32. Overall, how long did the entire process take for the system to be implemented and in-use statewide? 

ANSWER CHOICES RESPONSES 

We did not need to procure a system 0.00% 0 

Less than six months 0.00% 0 

Six months to less than a year 0.00% 0 

A year to less than two years 0.00% 0 

Two years to less than three years 100.00% 1 

Three years or more 0.00% 0 

We are still procuring a system 0.00% 0 

TOTAL 1 

 

33. How much customization of the tracking software was needed/will be needed by your state? 

ANSWER CHOICES RESPONSES 

A lot 100.00% 1 

A moderate amount 0.00% 0 

A little 0.00% 0 

None at all 0.00% 0 

TOTAL 1 

 

34. Please provide a citation to the law, regulation, or policy mandating tracking of sexual assault kits. 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 14 

 

35. In what year was this law/regulation/policy passed? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 14 

 

36. Why was this law/regulation/policy implemented? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 14 
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37. How long did it take after the law/regulation/policy was passed for a software to be procured? 

ANSWER CHOICES RESPONSES 

We did not need to procure a system 14.29% 2 

Less than six months 42.86% 6 

Six months to less than a year 14.29% 2 

A year to less than two years 28.57% 4 

Two years to less than three years 0.00% 0 

Three years or more 0.00% 0 

We are still procuring a system 0.00% 0 

TOTAL 14 

 

38. How long did it take after the software was procured for the system to be implemented statewide? 

ANSWER CHOICES RESPONSES 

We did not need to procure a system 0.00% 0 

Less than six months 14.29% 2 

Six months to less than a year 21.43% 3 

A year to less than two years 57.14% 8 

Two years to less than three years 7.14% 1 

Three years or more 0.00% 0 

We are still procuring a system 0.00% 0 

TOTAL 14 

 

39. Overall, how long did the entire process take for the system to be implemented and in-use statewide? 

ANSWER CHOICES RESPONSES 

We are still in the process of implementing a system 0.00% 0 

Less than six months 14.29% 2 

Six months to less than a year 35.71% 5 

A year to less than two years 14.29% 2 

Two years to less than three years 14.29% 2 

Three years or more 21.43% 3 

TOTAL 14 

 

40. How much customization of the tracking software was needed/will be needed by your state? 

ANSWER CHOICES RESPONSES 

A lot 21.43% 3 

A moderate amount 28.57% 4 

A little 42.86% 6 

None at all 7.14% 1 

TOTAL 14 
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41. Which groups in your state are currently or will be required to utilize the tracking system? Select all that apply. 

ANSWER CHOICES RESPONSES 

Local police departments 100.00% 15 

Sheriff’s offices/departments 86.67% 13 

Laboratories 100.00% 15 

Medical facilities 100.00% 15 

Prosecutors 26.67% 4 

None of the above 0.00% 0 

Other (please specify) 20.00% 3 

TOTAL 15 

 

42. Is the requirement for these groups to participate in law/regulation/policy? 

ANSWER CHOICES RESPONSES 

There is no requirement in our state 6.67% 1 

Yes 80.00% 12 

No 6.67% 1 

Other (please specify) 6.67% 1 

TOTAL 15 

 

43. Please provide a citation to the applicable law, regulation, or policy. 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 12 

 

44. How does/will your state enforce participation in the sexual assault kit tracking system? For example: incentives through funding, 
penalties through use of fines, etc. Please write “N/A” if your state does not require participation. 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 

 

45. Are or will victims/survivors be able to access the tracking system to see the status of their sexual assault kits? 

ANSWER CHOICES RESPONSES 

Yes 100.00% 15 

No 0.00% 0 

Other (please specify) 0.00% 0 

TOTAL 15 
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46. Are or will victim advocates be able to access the tracking system to see the status of sexual assault kits? 

ANSWER CHOICES RESPONSES 

Yes 40.00% 6 

No 33.33% 5 

Other (please specify) 26.67% 4 

TOTAL 15 

 

47. How does/will your state protect personally identifiable information or personal health information in the tracking system? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 

 

48. Does your state currently have or has your state had in the past a task force, committee, commission, or similar group of stakeholders to 
address sexual assault kit processing or backlogs? 

ANSWER CHOICES RESPONSES 

Yes 73.33% 11 

No 26.67% 4 

TOTAL 15 

 

49. What is/was the name of your state’s task force/committee/commission/other group? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 11 

 

50. Does this task force/committee/commission/other group still meet? 

ANSWER CHOICES RESPONSES 

Yes 63.64% 7 

No 36.36% 4 

TOTAL 11 

 

51. How frequently does or did the task force/committee/commission/other group meet? 

ANSWER CHOICES RESPONSES 

Monthly 27.27% 3 

Quarterly 27.27% 3 

Yearly 0.00% 0 

Other (please specify) 45.45% 5 

TOTAL 11 
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52. What stakeholders are or were represented on your state’s task force/committee/commission/other group? Select all that apply. 

ANSWER CHOICES RESPONSES 

State law enforcement agencies 72.73% 8 

Local police departments 90.91% 10 

Sheriff’s offices/departments 72.73% 8 

Medical facilities 81.82% 9 

Laboratories 72.73% 8 

Prosecutors 90.91% 10 

Victim advocacy groups 90.91% 10 

Victims/survivors 27.27% 3 

None of the above 0.00% 0 

Other (please specify) 36.36% 4 

TOTAL 11 

 

53. How much, if at all, did the involvement of multiple stakeholders slow the implementation of a sexual assault kit tracking system in your 
state? 

ANSWER CHOICES RESPONSES 

A lot 18.18% 2 

A moderate amount 0.00% 0 

A little 18.18% 2 

None at all 63.64% 7 

TOTAL 11 

 

54. How beneficial to the process was involving the task force/committee/commission/other group? 

ANSWER CHOICES RESPONSES 

Beneficial 81.82% 9 

Somewhat beneficial 18.18% 2 

Less beneficial 0.00% 0 

Not beneficial 0.00% 0 

TOTAL 11 

 

55. What funding challenges, if any, were there/are there to implementing a sexual assault kit tracking system? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 
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56. Did your state receive state appropriated funds to cover any costs of implementing a sexual assault kit tracking system? 

ANSWER CHOICES RESPONSES 

Yes 40.00% 6 

No 60.00% 9 

TOTAL 15 

 

57. Did your state utilize Sexual Assault Kit Initiative (SAKI) grant funding to cover any costs of implementing a sexual assault kit tracking 
system? 

ANSWER CHOICES RESPONSES 

Yes 33.33% 5 

No 66.67% 10 

TOTAL 15 

 

58. For what purposes was the SAKI funding used in your state? For example: implementation, recurring costs of system maintenance, etc. 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 5 

 

59. Did you partner with any other stakeholder groups or state agencies to apply for funding? 

ANSWER CHOICES RESPONSES 

Yes 60.00% 3 

No 40.00% 2 

TOTAL 5 

 

60. With which agency or entity did you partner with to apply for funding and why? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 3 

 

61. Other than funding challenges, what challenges has your state faced in implementing a sexual assault kit tracking system and why? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 
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62. Do you feel that your state’s needs have been met/will be met by the sexual assault kit tracking system selected? 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 15 

 

63. Please share anything else you would like to about sexual assault kit tracking in your state. 

ANSWER CHOICES 

Open-ended responses only 

TOTAL 12 
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Appendix B 
 

Law Enforcement Survey Results  

 
 

 
The LAC survey of South Carolina law enforcement agencies was conducted between May 20, 2024 and June 5, 2024 
using SurveyMonkey. A total of 281 survey invitations were sent. We received a total of 88 responses (31.3%). The 
survey was conducted anonymously, and the open-ended responses have been summarized and referenced throughout 
the report to preserve anonymity for law enforcement who participated. 
 
 

1. Has your department enrolled in the statewide sexual assault kit tracking system (Track-Kit) administered by SLED? 

ANSWER CHOICES RESPONSES 

Yes 76.14% 67 

No (please explain why not): 23.86% 21 

answered question 88 

skipped question 0 

 

2. Did your department staff receive adequate training from SLED on how to use Track-Kit before the system went live? 

ANSWER CHOICES RESPONSES 

Yes 61.45% 51 

No (please explain): 38.55% 32 

answered question 83 

skipped question 5 

 

3. Has your department used Track-Kit since the system went live? 

ANSWER CHOICES RESPONSES 

Yes 33.73% 28 

No 66.27% 55 

answered question 83 

skipped question 5 

 

4. Has your department faced any issues while using Track-Kit? 

ANSWER CHOICES RESPONSES 

Yes (please describe what issues occurred): 9.76% 8 

No 46.34% 38 

N/A 43.90% 36 

answered question 82 

skipped question 6 
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5. If you reached out to SLED regarding an issue, did SLED respond in a timely manner with an adequate response? 

ANSWER CHOICES RESPONSES 

Yes 25.61% 21 

No (please explain): 2.44% 2 

N/A 71.95% 59 

answered question 82 

skipped question 6 

 

6. What is the current number of untested sexual assault kits housed by your department as of May 1, 2024? 

  ANSWER CHOICES RESPONSES  

  Open-ended responses only 80 

answered question 80 

skipped question 8 

 

7. Of these sexual assault kits, how many untested kits are anonymous? ("Anonymous" refers to a situation where the survivor has declined 
law enforcement involvement but opted to have a medical forensic evaluation and evidence collection.) 

  ANSWER CHOICES RESPONSES 

  Open-ended responses only 80 

answered question 80 

skipped question 8 

 

8. Please share any additional comments about SLED's training, roll-out of the Track-Kit system, and/or responsiveness to any issues: 

  ANSWER CHOICES RESPONSES 

  Open-ended responses only 32 

answered question 32 

skipped question 56 

 

9. (OPTIONAL) If you are willing to let us (LAC) contact you regarding your responses, please provide your 

name, email, and phone number below: 

  ANSWER CHOICES RESPONSES  

  Open-ended responses only 45 

answered question 45 

skipped question 43 
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Appendix C 
 

DNA Laboratories’ Survey Results  

 
 
 

 
The LAC survey of South Carolina DNA laboratories was conducted between May 20, 2024 and June 3, 2024 using 
SurveyMonkey. A total of 5 survey invitations were sent and we received a total of 5 responses (100%). The survey was 
conducted anonymously, and the open-ended responses have been summarized and referenced throughout the report to 
preserve anonymity for those who participated. 
 
 

1. Has your laboratory enrolled in the statewide sexual assault kit tracking system (Track-Kit) administered by SLED? 

ANSWER CHOICES RESPONSES 

Yes 100.0% 5 

No (please explain why not): 0.00% 0 

answered question 5 

   skipped question 0 

 

2. Did your laboratory staff receive adequate training from SLED on how to use Track-Kit before the system went live? 

ANSWER CHOICES RESPONSES 

Yes 80.00% 4 

No (please explain): 20.00% 1 

answered question 5 

    skipped question 0 

 

3. Has your laboratory used Track-Kit since the system went live? 

ANSWER CHOICES RESPONSES 

Yes 80.00% 4 

No 20.00% 1 

answered question 5 

    skipped question 0 

 

4. Has your laboratory faced any issues while using Track-Kit? 

ANSWER CHOICES RESPONSES 

Yes (please describe what issues occurred): 40.00% 2 

No 40.00% 2 

N/A 20.00% 1 

answered question 5 

    skipped question 0 
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5. If you reached out to SLED regarding an issue, did SLED respond in a timely manner with an adequate response? 

ANSWER CHOICES RESPONSES 

Yes 60.00% 3 

No (please explain): 0.00% 0 

N/A 40.00% 2 

answered question 5 

    skipped question 0 

 

6. What is the current number of untested sexual assault kits housed by your laboratory as of May 1, 2024? 

ANSWER CHOICES RESPONSES  

Open-ended responses only 5 

answered question 5 

    skipped question 0 

 

7. Of these sexual assault kits, how many untested kits are anonymous? ("Anonymous" refers to a situation where the survivor 
has declined law enforcement involvement but opted to have a medical forensic evaluation and evidence collection.) 

ANSWER CHOICES RESPONSES 

Open-ended responses only 5 

answered question 5 

    skipped question 0 

 

8. What is the average number of days for processing sexual assault kits in your laboratory? 

ANSWER CHOICES RESPONSES 

Open-ended responses only 5 

answered question 5 

    skipped question 0 
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9. Please share any additional comments about SLED's training, roll-out of the Track-Kit system, and/or responsiveness to any 
issues: 

ANSWER CHOICES RESPONSES 

Open-ended responses only 1 

answered question 1 

    skipped question 4 
 

10. (OPTIONAL) If you are willing to let us (LAC) contact you regarding your responses, please provide your 
name, email, and phone number below: 

ANSWER CHOICES RESPONSES 

Open-ended responses only 3 

answered question 3 

    skipped question 2 
 
  



 
 Appendix C  
 DNA Laboratories’ Survey Results 
  

 

 Page 80  LAC/24-1  SLED Sexual Assault Kit Tracking System 

 



 Page 81  LAC/24-1  SLED Sexual Assault Kit Tracking System 

Appendix D 
 

Medical Facilities’ Survey Results  

 
The LAC survey of South Carolina medical facilities was conducted between May 24, 2024 and June 20, 2024, 
using SurveyMonkey. An estimated total of 466 survey invitations were sent by the South Carolina Hospital Association 
on behalf of the LAC. We received a total of 22 responses (4.7%). The survey was conducted anonymously, and the 
open-ended responses have been summarized and referenced throughout the report to preserve anonymity for those  
who participated. 
 
 

1. Has your facility enrolled in the statewide sexual assault kit tracking system (Track-Kit) administered by SLED? 

ANSWER CHOICES RESPONSES 

Yes 77.27% 17 

No (please explain why not): 22.73% 5 

answered question 22 

 

2. Did your facility receive adequate training from SLED on how to use Track-Kit before the system went live? 

ANSWER CHOICES RESPONSES 

Yes 40.00% 8 

No (please explain): 60.00% 12 

answered question 20 

    skipped question 2 

 

3. Has your facility used Track-Kit since the system went live? 

ANSWER CHOICES RESPONSES 

Yes 68.42% 13 

No 31.58% 6 

answered question 19 

    skipped question 3 

 

4. Have any staff at your facility faced issues while using Track-Kit? 

ANSWER CHOICES RESPONSES 

Yes (please describe what issues occurred): 22.22% 4 

No 44.44% 8 

N/A 33.33% 6 

answered question 18 

   skipped question 4 
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5. If you reached out to SLED regarding an issue, did SLED respond in a timely manner with an adequate response? 

ANSWER CHOICES RESPONSES 

Yes 27.78% 5 

No (please explain): 5.56% 1 

N/A 66.67% 12 

answered question 18 

   skipped question 4 

 

6. What is the current number of untested sexual assault kits housed by your facility as of May 1, 2024? 

ANSWER CHOICES RESPONSES 

Open-ended responses only 16 

answered question 16 

   skipped question 6 

 

7. Of these sexual assault kits, how many are waiting for collection by law enforcement? 

ANSWER CHOICES RESPONSES 

Open-ended responses only 16 

answered question 16 

    skipped question 6 

 

8. Of these, what is the total number of anonymous sexual assault kits? ("Anonymous" refers to a situation where the survivor has declined 
law enforcement involvement but opted to have a medical forensic evaluation and evidence collection.) 

ANSWER CHOICES RESPONSES  

Open-ended responses only 16 

answered question 16 

    skipped question 6 

 

9. Does your facility employ and/or have access to Sexual Assault Nurse Examiners (SANEs)? 

ANSWER CHOICES RESPONSES 

Yes, we employ SANEs on staff 43.75% 7 

Yes, we have access to SANES 18.75% 3 

No 37.50% 6 

answered question 16 

    skipped question 6 
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10. If your facility employs and/or has access to SANEs, is the number available sufficient to meet your facility's needs? 

ANSWER CHOICES RESPONSES 

Yes 18.75% 3 

No 81.25% 13 

answered question 16 

    skipped question 6 

 

11. Please share any additional comments about SLED's training, roll-out of the Track-Kit system, and/or responsiveness to any issues: 

ANSWER CHOICES RESPONSES 

Open-ended responses only 7 

answered question 7 

    skipped question 15 

 

12. (OPTIONAL) If you are willing to let us (LAC) contact you regarding your responses, please provide your name, email, and phone number 
below: 

ANSWER CHOICES RESPONSES 

Open-ended responses only 7 

answered question 7 

   skipped question 15 

 
  



 
 Appendix D 
 Medical Facilities’ Survey Results 
  

 

 Page 84  LAC/24-1  SLED Sexual Assault Kit Tracking System 

 



 Page 85  LAC/24-1  SLED Sexual Assault Kit Tracking System 

Appendix E 
 

Sexual Assault Nurse Examiner Survey Results 
 

 
The LAC survey of South Carolina’s certified Sexual Assault Nurse Examiners (SANEs) was conducted between  
June 24, 2024 and July 9, 2024 using SurveyMonkey. A total of 43 survey invitations were sent and we received a  
total of 12 responses (27.9%). The survey was conducted anonymously, and the open-ended responses have been 
summarized and referenced throughout the report to preserve anonymity for those who participated. 
 
 

1. What type of certification as a Sexual Assault Nurse Examiner do you have? 

ANSWER CHOICES RESPONSES 

Adult/Adolescent SANE (SANE-A) 41.67% 5 

Pediatric/Adolescent SANE (SANE-P) 0.00% 0 

Dual Certification (SANE-A and SANE-P) 58.33% 7 

answered question 12 

skipped question 0 

 

2.  Does your job require you to travel to different medical facilities to collect sexual assault forensic exam kits? 

ANSWER CHOICES RESPONSES 

Yes 83.33% 10 

No 16.67% 2 

answered question 12 

   skipped question 0 

 

3. Are you enrolled as a user in the statewide sexual assault kit tracking system (Track-Kit) administered by 
SLED? 

ANSWER CHOICES RESPONSES 

Yes 100.00% 12 

No (please explain why not): 0.00% 0 

answered question 12 

    skipped question 0 

 

4. Have you used Track-Kit since the system went live? 

ANSWER CHOICES RESPONSES 

Yes 100.00% 12 

No 0.00% 0 

answered question 12 

    skipped question 0 
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5. Did you receive adequate training from SLED on how to use Track-Kit before the system went live? 

ANSWER CHOICES RESPONSES 

Yes 50.00% 6 

No (please explain): 50.00% 6 

answered question 12 

    skipped question 0 

 

6. Have you faced any issues while using Track-Kit? 

ANSWER CHOICES RESPONSES 

Yes (please describe what issues occurred): 50.00% 6 

No 50.00% 6 

Not currently enrolled 0.00% 0 

answered question 12 

    skipped question 0 

 

7. If you reached out to SLED regarding an issue, did SLED respond in a timely manner with an adequate response? 

ANSWER CHOICES RESPONSES 

Yes 41.67% 5 

No (please explain): 8.33% 1 

N/A 50.00% 6 

answered question 12 

   skipped question 0 

 

8. Do you believe that there are enough Sexual Assault Nurse Examine (SANEs) available to meet the needs of  
the entire state? 

ANSWER CHOICES RESPONSES 

Yes 25.00% 3 

No (please explain): 75.00% 9 

answered question 12 

    skipped question 0 
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9. Please share any additional comments about SLED's training, roll-out of the Track-Kit system, and/or responsiveness to any issues: 

  ANSWER CHOICES RESPONSES 

  Open-ended responses only 10 

answered question 10 

    skipped question 2 

 

10. (OPTIONAL) If you are willing to let us (LAC) contact you regarding your responses, please provide your 
name, email, and phone number: 

ANSWER CHOICES RESPONSES 

Open-ended responses only 5 

answered question 5 

    skipped question 7 

 
  



 
 Appendix E 
 Sexual Assault Nurse Examiner Survey Results 
  

 

 Page 88  LAC/24-1  SLED Sexual Assault Kit Tracking System 

 



 Page 89  LAC/24-1  SLED Sexual Assault Kit Tracking System 

Appendix F 
 

S.C. Code §23-3-1300 

 
  

CHAPTER 3 
South Carolina Law Enforcement Division 

 
 

ARTICLE 15 
Statewide Sexual Assault Kit Tracking System 

 
SECTION 23-3-1300. Statewide sexual assault kit tracking system; creation; 
requirements; reports; confidentiality. 
 (A) The State Law Enforcement Division (SLED) shall create and operate a statewide 
sexual assault kit tracking system. SLED may contract with state or nonstate entities 
including, but not limited to, private software and technology providers, for the creation, 
operation, and maintenance of the system. 
 (B) All medical facilities, law enforcement agencies, forensic laboratories, or other 
persons or entities that collect evidence for, or receive, store, analyze, maintain, or preserve 
sexual assault kits, must participate in the statewide sexual assault kit tracking system for 
the purpose of tracking the location and status of all sexual assault kits in their custody. 
Participation must begin according to the implementation schedule established by SLED. 
 (C) The statewide sexual assault kit tracking system must: 
  (1) track the location and status of sexual assault kits throughout the criminal justice 
process, including the initial collection in examinations performed at medical facilities, 
receipt and storage at law enforcement agencies, receipt and analysis at forensic 
laboratories, and storage and any destruction after completion of analysis; 
  (2) allow participating entities who have custody of sexual assault kits to update and 
track the status and location of the kits; 
  (3) allow victims of sexual assault to anonymously track or receive updates regarding 
the status of their sexual assault kits; and 
  (4) use electronic or other technologies which allow for continuous access. 
 (D) SLED may use a phased implementation process in order to launch the system and 
facilitate entry and use of the system for entities required to participate pursuant to 
subsection (B). SLED may phase in initial participation according to region, volume, or 
other appropriate classifications. All entities must participate fully in the system no later 
than June 1, 2022. SLED shall submit a report on the current status and plan for launching 
the system, including the plan for phased implementation, to the House and Senate 
Judiciary committees and the Governor by January 1, 2021. 
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 (E) SLED shall submit a semiannual report on the statewide sexual assault kit 
tracking system to the House and Senate Judiciary committees and the Governor. 
SLED may publish the current report on its website. The first report is due July 
31, 2022, and subsequent reports are due January thirty-first and July thirty-first 
of each year. The report must include the: 
  (1) total number of sexual assault kits in the system statewide and by 
jurisdiction; 
  (2) total and semiannual number of sexual assault kits where forensic 
analysis has been completed statewide and by jurisdiction; 
  (3) number of sexual assault kits added to the system in the reporting period 
statewide and by jurisdiction; 
  (4) total and semiannual number of sexual assault kits where forensic 
analysis has been requested but not completed statewide and by jurisdiction; 
  (5) average and median length of time for sexual assault kits to be submitted 
for forensic analysis after being added to the system, including separate sets of 
data for all sexual assault kits in the system statewide and by jurisdiction and for 
sexual assault kits added to the system in the reporting period statewide and by 
jurisdiction; 
  (6) average and median length of time for forensic analysis to be completed 
on sexual assault kits after being submitted for analysis, including separate sets 
of data for all sexual assault kits in the system statewide and by jurisdiction and 
for sexual assault kits added to the system in the reporting period statewide and 
by jurisdiction; 
  (7) total and semiannual number of sexual assault kits destroyed or removed 
from the system statewide and by jurisdiction; 
  (8) total number of sexual assault kits, statewide and by jurisdiction, where 
forensic analysis has not been completed and six months or more have passed 
since those sexual assault kits were added to the system; and 
  (9) total number of sexual assault kits, statewide and by jurisdiction, where 
forensic analysis has not been completed and one year or more has passed since 
those sexual assault kits were added to the system. 
 (F) For the purpose of reports under subsection (E), a sexual assault kit must 
be assigned to the jurisdiction associated with the law enforcement agency 
anticipated to receive the sexual assault kit or otherwise in custody of the sexual 
assault kit. 
 (G) SLED shall establish guidelines to ensure that the statewide sexual assault 
kit tracking system protects victim information from disclosure to 
nonparticipating entities. Except as otherwise required for reporting under 
subsection (E), information maintained in the statewide sexual assault kit tracking 
system is confidential and not a public record as defined in Section 30-4-20(C). 
 
HISTORY: 2020 Act No. 134 (H.3309), Section 1, eff May 14, 2020. 
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October 29, 2024 
Director K. Earle Powell 
Legislative Audit Council  
1331 Elmwood Avenue, Suite 315  
Columbia, South Carolina 29201 
 
Re: SLED Response to Legislative Audit Council’s (“LAC”) Report 
 
Dear Director Powell: 
 

As Chief of SLED, and on behalf of the many dedicated men and women who worked to 
implement a Sexual Assault Kit Tracking System in South Carolina, I am deeply disappointed by 
the countless misrepresentations set forth in the LAC’s Report, titled A Review of the Statewide 
Sexual Assault Kit Tracking System by the S.C. State Law Enforcement Division (SLED) 
(“Report”).  It is clear that the LAC has not presented an objective Report that properly evaluates 
SLED’s statewide implementation of the sexual assault kit tracking system in South Carolina 
(“SAK”/“SAKTS”).  With hindsight, this appears to have been inevitable.  Notably, when the 
first meeting took place between SLED and the LAC on February 27, 2024, LAC staff almost 
immediately stated how knowledgeable they were about sexual assault kits and the 
implementation process, despite not yet having interviewed a single SLED employee or SLED 
having submitted and the LAC having received a single response to any of the numerous inquiries 
that followed.  This sentiment is reflected in the Report, as the LAC appears to have disregarded 
important information in order to paint a seemingly predetermined and flawed narrative of 
SLED’s performance, ultimately mistakenly indicating that implementation was in large part a 
failure rather than a resounding success for the State of South Carolina and the Sexual Assault 
Survivor community.  Regardless, SLED appreciates the opportunity to provide important 
rebuttals and responses, which are largely based upon information that was made available to the 
LAC throughout this process. 

 
SLED’s Implementation of Sexual Assault Kit Tracking System 

 
SLED has been completely transparent since Act 134 (H. 3309) was signed into law on 

May 19, 2020, which was, of course, during the height of the COVID-19 Pandemic.  To that end, 
SLED has consistently noted that certain obstacles would have to be overcome to implement a 
statewide SAKTS.   Specifically, at the time this law went into effect, there was a lack of dedicated 
funding, additional employees, or any resources of any kind allocated to facilitate 
implementation. In addition, SLED was not afforded input regarding a reasonable implementation 
deadline or input as to any specifics of what resources would be needed for implementation. It is 
noteworthy that a Fiscal Impact was generated on November 20, 2020, which stated that “[t]his 
bill requires SLED to create a sexual assault kit tracking system. The agency reports that it has 
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solicited a number of quotes on the development of such a system that range from $250,000 to 
more than $500,000. SLED indicates that the number of end users needing to access the system, 
which is currently unknown, will affect the overall cost of development. Therefore, the 
expenditure impact of the bill on the agency’s General Funds is undetermined.”  See Attachment 
1 (Fiscal Impact H. 3309, November 20, 2020). SLED noted these concerns in the SAK System 
Implementation Report submitted on January 4, 2021.  See Attachment 2 (SAKTS 
Implementation Report, January 4, 2021).  Regardless, SLED recognizes its vital role as an 
assisting agency throughout the State of South Carolina, and in addition to an internal SAKTS 
working group, SLED immediately created a statewide sexual assault kit tracking task force 
(SAKTF) to ensure that a realistic and workable implementation plan was generated to most 
effectively meet the stated intent of S.C. Code Ann. § 23-3-1300, which is to “to further empower 
survivors with information, assist law enforcement with investigations and crime prevention, and 
create transparency and foster public trust.”   

 
Unfortunately, it appears that the LAC has failed to recognize the importance of 

cooperation and collaboration with key stakeholders throughout the state to implement a statewide 
SAKTS.  However, as discussed below and throughout this response, SLED most certainly 
appreciates and acknowledges the critical need for input and collaboration from the various 
stakeholder groups since these groups represent the various end users whose input and 
involvement was vital towards successful implementation of the tracking system.  Accordingly, 
SLED concluded its implementation report by saying that SLED would continue to work with the 
SAKTF toward a phased implementation with the goal of achieving full compliance by the June 
1, 2022, deadline.  SLED continued to acknowledge the numerous steps taken toward 
implementation in its semiannual reports provided to the Governor’s Office, the House Judiciary 
Committee and the Senate Judiciary Committee. Notably, throughout these reports, SLED was 
fully transparent with the progress made toward full statewide implementation in 2024. See 
Attachment 3 (SAKTS Semiannual Reports).   
 

On the first page of the LAC Report there is a “Timeline of Key Dates in SAK Tracking 
System Implementation Process”.  However, this timeline creates the false perception that SLED 
took no beneficial or meaningful actions towards the implementation of the SAKTS for 
substantial periods of time throughout the 3½ year implementation process.  To that end, the 
LAC’s timeline identifies only arbitrarily defined “key dates” in the implementation process.  This 
is simply not reflective of the effort SLED made during this process.  Accordingly, SLED has 
generated an accurate and more complete timeline of this process, including what SLED believes 
fully denotes all of the key dates and actions taken.  See Attachment 4 (SLED Timeline of Key 
Dates).  Below is synopsis of SLED’s implementation activity from 2020 to 2024.   
 

Governor McMaster signed H.3309 into law on May 14, 2020, and the law went into effect 
immediately.  On May 20, 2020, SLED convened an internal SAKTS working group to begin 
discussing this important legislation and formulate a statewide task force.  Follow up meetings of 
SLED’s internal working group took place on May 22nd and on June 1st.   Subsequently, on July 
13th, I invited numerous stakeholders to join and participate in SLED’s SAK Task Force.  See 
Attachment 5 (Chief Keel Invitation to SAKTF).  Having been the Chief of SLED since 2011, 
I know first-hand the importance of involving our partners and stakeholders. 
 

Thereafter, another SLED internal working group meeting took place on August 12th. And, 
the first SAKTF meeting occurred on September 3, 2020.  While the initial meeting involved all 
of the stakeholders, it was quickly determined that smaller subcommittees would be the most 
prudent way to ensure that all represented groups had ample opportunity to weigh in and discuss 
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the unique needs of each representative member of the task force.  Notably, SLED followed the 
working subcommittee structure used effectively by the General Assembly every legislative 
session. Subcommittees are often incredibly effective tools to facilitate targeted discussion by 
individual stakeholders in a manner that minimizes the burden on all other task force members.   

 
On November 4, SLED hosted a virtual subcommittee meeting for input from local DNA 

laboratories.  Later that same day, SLED hosted another working meeting with representatives 
with local law enforcement departments, including representatives from sheriff’s offices and 
municipal agencies.  On November 9th, SLED hosted a subcommittee meeting comprised of 
representatives of the various Medical Facilities along with other representatives from the 
statewide Forensic Nurse Examiner (FNE) program.  On November 10th, SLED hosted a 
subcommittee meeting for the SLED Information Technology (IT) department and various end 
users to discuss technical aspects of configurability and functionality of a tracking system, and on 
November 12th, SLED hosted another meeting with Survivor/Victim Advocate Groups.  Notably, 
all of these meetings and working sessions predated SLED’s first mandatory report regarding its 
implementation plan.  See Attachment 2 (SAKTS Implementation Report, January 4, 2021).   
 

However, curiously, the LAC Report’s timeline makes little reference to any of the work 
performed throughout 2021.  This oversight presents a false and misleading narrative. It is 
noteworthy that during the time period from March through September of 2021, SLED performed 
the very actions discussed and noted in the implementation report, which was to identify and 
secure funding and to evaluate various methods of procuring a system.  It is noteworthy that even 
as far back as 2017, SLED had participated in tracking system demonstrations by various vendors 
so as to evaluate possible options. During this period of system evaluations that lasted through 
2020, SLED learned that there were two tracking systems being promoted as “free”.  However, 
as with many things, free is not free and SLED discovered that implementing most of these “free” 
systems actually require the payment of initial system set-up fees.  Furthermore, many of these 
systems required additional costs for maintenance and technical support. For example, direct 
communication with one vendor revealed the following additional costs: one-time set up fee for 
Cloud at $15,000 - $20,000; hosting maintenance/support fee at $70,000 - $150,000 per year; 
enhancements based on state specific legislation, preferences, etc. at $125.00 per hour.   See 
Attachment 6 (SLED Email Summarizing Conversations with John Sohner from HMB). 
 

Ultimately, given the actual costs involved in the procurement of a SAK tracking system, 
SLED determined that Request for Proposal (RFP) was the best way forward to comply with 
South Carolina Procurement Law while satisfying the requirements of S.C. Code Ann. § 23-3-
1300. The RFP approach allowed SLED to procure a reputable and established system that would 
meet the unique requirements of South Carolina.  During the month of September 2021, SLED 
drafted the RFP and, on October 1, 2021, a purchase order was entered through State Procurement.  
On October 8, 2021, the purchase order, system specifications, and approved IT plan was sent to 
the Materials and Management Office (MMO).  From this point on until the end of 2021, SLED 
met with MMO on numerous occasions for finalization of the solicitation.  
 

On January 24, 2022, the Solicitation for an SAK Tracking System was posted by MMO.  
At this point, the solicitation was largely subject to State procurement laws and processes, and 
was largely out of SLED’s direct control.  In March 2022, the SAKTF was provided with an 
update on the procurement process.  The Report states that in April of 2022 a notice was issued 
stating the award posting date was “extended until further notice.”  The LAC inaccurately 
concluded that this delay was the fault of SLED without verifying this information.  Rather, it 
was due to MMO needing additional time to sort through issues.  See Attachment 7 (Email with 



 
 

4 
 

Brittany Sloan).  Between March and July, SLED’s designated evaluation team worked with 
MMO to review and score the various vendor proposals.   On July 26, 2022, SLED entered into 
a contract with InVita Healthcare Technologies, Inc., to implement the Track-Kit™ system in 
South Carolina.  Following the kickoff meeting with InVita in September, another SAKTF 
meeting was held on October 24th to update stakeholders on the progress of the vendor award and 
to inform all of the stakeholders of upcoming training. SLED and InVita hosted “Knowledge 
Transfer Sessions” (KTS) with medical facilities, law enforcement, survivors and advocate 
groups, and county DNA laboratory personnel, for each of the stakeholder group’s respective 
portals.  These various meetings occurred on October 25th, 26th, 27th, and 28th.  See Attachment 
8 (SLED Emails regarding KTS). 
 

In January of 2023, SLED continued Knowledge Transfer Sessions with prosecutors and 
SLED policy center administrators.  From February through June, InVita conducted its formal 
“system design” to ensure that Track-Kit™ satisfied the specific needs and requirements of South 
Carolina and S.C. Code Ann. § 23-3-1300.  Notably, this system design specifically accounted 
for the specific issues learned during the various subcommittee group meetings.  On June 8th, 
SLED accepted the InVita system specifications and began the final process toward a pilot roll 
out of Track-Kit™.  On August 7th, SLED began weekly meetings with InVita to monitor progress 
of system implementation and to address any outstanding issues or concerns.  System testing and 
quality assurance took place over the next few months, and on October 2nd, SLED provided the 
SAKTF with an update on the instructions for the “go-live” process.  Throughout this process and 
until statewide implementation on February 20, 2024, SLED hosted 31 training opportunities for 
all end user groups, 20 of which were virtual and 11 were in-person. See Attachment 9 (SAKTS 
Training Calendars).  Additionally, SLED’s contract with InVita allows for annual training and 
registered users have access to training documentation and video resources in their respective 
portal.  It is also noteworthy that once Track-Kit™ was procured, SLED submitted a non-
recurring request in the FY23-24 budget seeking $139,549 for “SAK Tracking System yearly 
licensing and Tech Support Fees”.  See Attachment 10 (FY23-24 Budget Request).   

 
As this timeline represents, SLED diligently worked to implement the requirements set 

forth in S.C. Code Ann. § 23-3-1300.  While SLED acknowledges that it did not meet the arbitrary 
deadline imposed in the statute, SLED is informed and believes that the efforts taken to achieve 
implementation were necessary and proper.  Simply put, SLED would not sacrifice thoroughness, 
legality, and diligence for speed in the SAK Tracking implementation process.   
 

RESPONSES TO OTHER KEY ISSUES RAISED IN REPORT 
 

SLED DID NOT ADEQUATELY COMMUNICATE WITH STAKEHOLDERS  
 

The LAC states the following: SLED relied primarily on email communication to 
disseminate information regarding the SAKTS and that SLED has made minimal effort to ensure 
that stakeholders are using the system.  SLED emphatically disputes this assumption. Although 
SLED did utilize email as one means of communication, there were multiple interactions with 
stakeholders via Teams meetings, WebEx live trainings, phone calls, and in-person training and 
interactions. These communications are supported by documentation initially provided in 
Responses to the LAC audit. It is also worth noting this took place during the COVID-19 
Pandemic and measures were taken at all times to ensure the safety of the stakeholders and SLED 
staff.    
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As Chief of SLED, I routinely speak with the Police Chiefs, Sheriffs, and Prosecutors.  
Since the passage of this legislation, I have often discussed SLED’s implementation plan and the 
importance of training and user enrollment at conferences and other gatherings across the state. 
Additionally, this was also addressed in SLED’s quarterly Newsletter, which is used as a tool to 
provide important information to our law enforcement partners across the state. Finally, SLED 
Regional Captains also directly contacted Sheriffs and Police Chief’s across South Carolina as 
implementation deadlines approached to encourage enrollment and participation in the SAKTS. 
 
SLED USE OF GRANTS RELATED TO SAKs 

 
As subject matter experts on this topic, SLED is informed and believes that Sexual Assault 

Kit Initiative (SAKI) grants are designed for local and county government bodies – not statewide 
laboratories. Specifically, the overall purpose of SAKI funding is to not only fund the analysis of 
unsubmitted sexual assault kits, but to also evaluate investigative practices, victim support 
services, fund training, address cold cases, etc. SLED is unwilling to seek grant funds designed 
for other purposes and other entities.  Rather, SLED has utilized Capacity Enhancement for 
Backlog Reduction (CEBR) grants since 2005, which are specifically designed to address 
backlogs.  Notably, SLED has utilized CEBR grants to fund overtime for the in-house analysis of 
sexual assault kits and upcoming outsourcing of the analysis of sexual assault kits.  Additionally, 
SLED sought and received confirmation in 2023 from the Bureau of Justice Assistance (BJA) 
stating that if sexual assault kits at the laboratory were officially submitted for testing and this is 
delayed because of laboratory backlogs, then CEBR funding should be used.   If the sexual assault 
kits are purely being stored at the laboratory without official testing requests, then analysis would 
qualify for SAKI funding. However, SLED does not serve as long-term storage for local law 
enforcement agencies and is informed and believes that CEBR grants – not SAKI grants are 
appropriate. See Attachment 11 (BJA Correspondence).  SLED has and will continue to 
properly use available federal grant funding to address backlogs. 
 
LEGACY KITS 
 

Legacy kits are sexual assault kits that were either collected or manufactured prior to the 
implementation of Track-KitTM. These kits do not possess the barcodes necessary to track them 
in Track-KitTM. Also, medical facilities may have unutilized kits that were manufactured and 
circulated before implementation in their uncollected inventories.  Similarly, law enforcement 
agencies may have kits that were collected, but remain untested and in their unsubmitted evidence 
storage.  Local DNA laboratories may also have untested kits in their backlogs that have not been 
barcoded.  Once Track-KitTM was implemented, medical facilities, law enforcement agencies, and 
local DNA laboratories were notified and asked to provide a count of the number of sexual assault 
kits in their respective possession that required Track-KitTM barcode stickers. The necessary 
materials to bar code these kits were sent to all organizations that requested them. Internally, 
SLED Forensic Services Laboratory personnel barcode legacy kits when they are submitted for 
analysis by a law enforcement agency, if they do not already possess a Track-KitTM barcode 
sticker. Additionally, DNA Casework Department personnel will barcode legacy kits when they 
are prepared for analysis, if they do not already possess a Track-KitTM barcode sticker. However, 
SLED has and will continue to prioritize testing sexual assault kits and barcoding them in this 
manner and is informed and believes that this is the most effective way to reduce testing backlogs.  
Simply put, SLED would have to further delay testing to barcode all legacy kits in SLED’s 
possession.    
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SLED RESPONSE TO LAC SURVEY 
 

The LAC’s “survey” was so flawed that it fails to provide helpful information in any 
regard.  Notably, while chastising SLED for only utilizing email for communication in certain 
respects, the LAC used SurveyMonkey®, distributed via email, to assess the effectiveness of 
Track-Kit™. It is unknown to SLED whether the LAC verified if any of the surveys sent to 
stakeholders were lost in spam folders or filtered out by security measures at the recipient’s 
organizations as there is simply no mention of that anywhere in the report. The LAC also failed 
to disclose whether they followed up with all of the stakeholders who did not respond. Although 
the LAC received 127 total responses across all stakeholder groups, only 101 indicated in their 
survey that they were registered users. Currently there are 2,040 registered users in Track-Kit™, 
to include 137 users of the prosecutor portal, none of which were surveyed by the LAC. Therefore, 
the LAC only received responses from approximately 4.9 % of registered Track-Kit™ users and 
based their Track-Kit™ audit conclusions and recommendations on an invalid and unfair 
representation of registered Track Kit™ users.  Utilizing information from less than 5% of actual 
users as representative information for the entire system is simply inappropriate.  SLED would 
note the following additional issues with this survey: 
 
Law Enforcement Agency (LEA) 

• The LAC failed to survey all 334 active LEAs in South Carolina.  Accordingly, all of the 
statistical representations related to LEAs are inaccurate. 

• For example, on Page 6, the LAC surveyed 281 LEAs, and received 88 responses, which 
the LAC reported as approximately 31% participation.  This is only representative of 26% 
of the total LEAs in South Carolina.        

• On Pages 75-76 (Appendix B), the LAC reports that 88 LEA responses were received. 
The Table for LEA survey results indicates questions were inconsistently answered and 
various questions were randomly skipped.  This certainly affects the reporting.   

• In addition, there is no indication that the LAC distributed the survey to any SLED Agents 
in any of the 4 SLED Regional offices or any SLED Agents in the Special Victims Unit.  

• Notably, there are currently 1,488 registered LEA users in Track-Kit™, which based on 
88 responses that the LAC received, equates to LAC relying on a sample data set 
representing approximately 5.9% of LEA users registered in Track-Kit™.   

 
Forensic DNA Laboratories  

• On Page 7, the LAC reports that it surveyed a representative from each of the five forensic 
laboratories in South Carolina. However, the LAC indicated they excluded SLED’s 
forensic lab, which comprises essential staff in Evidence Control, DNA Casework, and 
SLED Crime Scene who are trained, registered Track-Kit™ users positioned to utilize 
Track-Kit™ on a daily basis.  Notably, SLED is the largest user of the system in the 
forensic DNA laboratory portal, yet it had no input in the survey.  

• There are currently 83 registered laboratory users in Track-Kit™; therefore, the LAC 
failed to include information from 93% of laboratory users in the survey. Therefore, the 
sample data set is simply not reflective of registered laboratory users.  

• On Page 7, the LAC reports that one staff member surveyed received training “after” the 
go-live date. The LAC failed to specify if the 1 respondent who received training “after” 
the go-live date “failed to attend” in-person laboratory specific training or “failed to 
register” for the Make-Up Laboratory webinar session that was offered. All local DNA 
laboratory staff were offered in-person “non-Region specific” training by InVita on 
December 7, 2023, and again December 8, 2023, at SLED. These trainings were offered 
and conducted before any Regions went live.  However, this survey fails to accurately 
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note why training was not received or whether SLED was made aware of any potential 
conflict with those dates by that individual user. 

• On Page 79 Appendix C indicates Question # 9 was skipped by 4 respondents (80%) and 
Question #10 was skipped by 2 respondents (40%). Therefore, data is incomplete. 

 
Medical Facilities (MF)    

• On Page 7, LAC reports that the South Carolina Hospital Association (SCHA) distributed 
the survey link to medical facilities and hospital staff, initially sending 217 invitations to 
hospital leaders followed by a second invitation to 249 leaders, for a total of 466 
invitations. LAC received 22 of 466 (approximately 5%) responses. The LAC failed to 
disclose whether duplicate invitations were sent. There is also no explanation as to 
whether the second invitation was sent to 249 “new” leader contacts or if the second 
invitation was sent to only 32 “new” leader contacts.  The sample data set for MFs is also 
not well defined. Furthermore, the LAC does not disclose whether their survey was sent 
to the same Medical Facility representatives that SLED collaborated with during system 
set up, training, and implementation; or if any of the 332 Track-Kit™ users currently 
registered were included as respondents.     

• On Page 7, the LAC also inexplicably states that an approximate 5% survey response rate 
from medical facility respondents provided “valuable insights”.  This is flawed. 

• On Pages 81-84 (Appendix D) the survey indicates that not all 22 respondents answered 
all 12 questions and 11 of the 12 questions varied by being skipped by 2-15 of the 
respondents.  These discrepancies affect the usefulness of the survey.  

• On Page 7, the LAC reports that fewer than half of MFs received sufficient training 
“before” go-live dates, while some respondents received training “after” the go-live date. 
The LAC failed to specify whether the respondents who received training “after” the go-
live date, “failed to attend” in-person MF specific training or “failed to register” for MF 
specific webinars that were offered. SLED not only communicated through the SCHA (as 
did the LAC) regarding MF training opportunities, but also took additional opportunities 
to communicate through virtual meetings with the Forensic Nurse Examiners (FNE) Task 
Force and with individual medical/SANE staff at the medical facilities to ensure 
participation was maximized.    

• On Page 7, the LAC reports that most of the survey respondents “did not” contact SLED 
regarding any issues. SLED asserts that it cannot attempt to resolve Track-Kit™ issues 
for medical facilities that do not seek assistance and can’t fix problems or issues that it is 
unaware of.  SLED further notes that the lack of contact further substantiates that the MF 
survey does not provide “valuable insights”. 

  
SANEs 

• On Page 8, the LAC reports they surveyed 43 SANEs, with only 12 responding, 
representing nearly 28% of survey recipients. The LAC does not disclose whether all 43 
SANEs received the survey, nor whether the LAC survey was sent to any of the same 
SANE representatives that SLED collaborated with during system set up, training, and 
implementation. Furthermore, 12 responses equate to approximately 3.6% of the 332 MF 
Track-Kit™ users (including SANEs) currently registered.    

• On Page 8, the LAC reports that half of the respondents said they did not receive sufficient 
training from SLED before the system rollout. From their sample data set, half equates to 
a total of 6 individuals. There are currently 332 registered MF users; 6 users from this 
registered group (including SANEs) equates to 1.8% of the users. The LAC failed to 
specify of the half who did not receive sufficient training from SLED before the system 
rollout, how many of those respondents “failed to attend” in-person MF (SANE) specific 
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training or “failed to register” for MF (SANE) specific webinars that were offered. SLED 
not only communicated through the SCHA (as did the LAC) regarding MF (SANE) 
training opportunities, but also took additional opportunities to communicate through 
virtual meetings with the Forensic Nurse Examiners (FNE) Task Force and with individual 
medical/SANE staff at the medical facilities to ensure participation was maximized.    

• Finally, on Pages 85-88 (Appendix E) the Table indicates not all 12 respondents answered 
all 10 questions and Question #9 was skipped by 2 respondents and Question #10 was 
skipped by 7 respondents. Therefore, the data is incomplete.    

 
SLED asserts that the LAC survey reflected in Appendices A, B, C, D and E was fatally 

flawed.  The surveys were designed using open-ended responses using undefined terms like 
“adequate” and then the LAC summarized the responses throughout the report.  Simply put, 
utilizing a “summary” of responses to questions with undefined terms and interpreted by non-
subject matter experts does not yield an accurate representation of content.  In addition, the LAC 
did not mention each specific go-live date for the four regions. They only provided the date range 
and the survey question about “training before the system went live” did not specify if it was the 
overall go-live date on December 11, 2023, or the region-specific go-live date. If the question was 
for the December go-live date, there is no separate question if the respondent received training 
before or after their region’s go-live date. 
 

In conclusion, while stakeholder feedback is extremely valuable and appreciated, the 
subset of respondents who participated in the LAC surveys is not a fair, statistical representation 
of the current registered Track-Kit™ users. Therefore, inequitable percentage weights were given 
to unfavorable responses, thus failing to provide a fair and objective evaluation of how SLED has 
implemented and complied with the requirements of S.C. Code §23-3-1300 regarding the sexual 
assault kit tracking system, which was a primary audit objective of the LAC.   
 

SLED RESPONSES TO “IMPROVEMENTS NEEDED” SECTION  
 
The Report states that the following improvements are needed:  
 
SLED CANNOT VERIFY THE NUMBER OF UNTESTED SAKS STATEWIDE 
 
Response: S.C. Code Ann. § 23-3-1300 does not require SLED to verify the number of untested 
SAKs nor has SLED been provided any resources to accomplish this task.  Rather, as discussed 
above, SLED continues to fully implement S.C. Code Ann. § 23-3-1300 and is addressing 
unlogged legacy kits in what SLED is informed and believes is the most efficient and effective 
manner.   
 
SLED’S CONTRACT TO OUTSOURCE SAK TESTING DOES NOT COMPLY WITH 
STATE LAW 
 
Response: Contrary to the LAC’s findings, the outsourcing of sexual assault kits for testing does 
comply with the intent of this legislation. SLED’s interpretation of the legislation is that forensic 
DNA laboratories in South Carolina accept the responsibility for the tracking status of a sexual 
assault kit from the time it is received at the laboratory to the time analysis is deemed complete. 
This information is accessible to the survivor through the survivor portal. According to InVita, 
there is no differentiation made in the survivor portal timeline between the local DNA laboratory 
and the private DNA laboratory that may possess the kit for analysis. Track-Kit™ is not intended 
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to be a chain of custody record. All documentation regarding outsourcing will be maintained in 
the internal case record and available for discovery purposes. 
 
SLED HAS NOT ESTABLISHED COMPREHENSIVE GUIDELINES AS THE 
MANDATED OPERATOR FOR THE STATEWIDE SAK TRACKING SYSTEM AND 
SLED DOES NOT HAVE A WEBPAGE OR DASHBOARD DEDICATED TO HOSTING 
PUBLIC INFORMATION ON THE TRACKING AND PROCESSING OF SAKs  
 
Response: Registered Track-Kit™ users have access to detailed guidance documents and training 
videos for users through the Help Center on its website in the respective portals.  See 
https://www.sled.sc.gov/track-kit.   In addition, S.C. Code Ann. § 23-3-1300(G) mandates only 
that “SLED shall establish guidelines to ensure that the statewide sexual assault kit tracking 
system protects victim information from disclosure to nonparticipating entities.” SLED would 
note that a publicly accessible website dashboard is not required.  SLED complies with S.C. Code 
Ann. § 23-31-1300 and provides semiannual reports with all appropriate data fields, fully 
satisfying the legislation.  See Attachment 3 (SAKTS Semiannual Reports). SLED will always 
strive to achieve best practices and will continue to evaluate appropriate means on how to make 
information available while continuing to protect the confidentiality of victim information on its 
website. 
 
THERE IS AN INSUFFICIENT NUMBER OF SEXUAL ASSAULT NURSE 
EXAMINERS (SANEs) TO COVER THE NEEDS OF ALL SOUTH CAROLINA 
 
Response: SLED does not employ or have any role in SANE certification so this finding appears 
to be outside the scope of this audit and SLED’s purview. Nevertheless, SLED agrees that 
survivors would benefit from more SANEs throughout South Carolina. Additionally, SLED 
would note that it has staff that serve as members on the South Carolina Forensic Nurse Examiner 
(FNE) Task Force and will continue to participate and collaborate with these important partners.   
 
ADDITIONS TO STATE LAW AND SLED POLICY ARE NEEDED TO ADDRESS THE 
HANDLING OF SAKs AND MAKE PROCESSING MORE EFFICIENT 
 
Response: SLED Forensic Services Laboratory personnel continue to triage submissions of 
violent crime cases, to include sexual assaults, and assign available resources to prioritize analysis 
and reporting. At present, SLED has 2,358 SAKs that have not yet been tested.  Out of those, 
23.6% (556) involve a known subject, 53.6% (1,264) involve an acquaintance, 11.1% (261) 
involve a stranger, and 11.7% (277) do not have information sufficient to allow for a classification 
into one of the aforementioned categories.  Specifically for sexual assault cases, those involving 
minors, vulnerable individuals, an unknown subject, or high degree of violence will be prioritized 
for analysis. Additionally, sexual assault cases with upcoming court dates are prioritized as well.  
As such, legislation or policy that mandates timeframes for the testing of SAKs removes law 
enforcement’s ability to utilize discretion and effectively process kits in a manner consistent with 
the administration of justice.   
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